



The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 145 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description



End of Item: 0182

Item Part Number  
0183 74A120609-5014

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
6

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating


Qty

6

Quantity Scheduled	Contractual On Dock Schedule	Required Date
6	15- DEC- 2020	15- DEC- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 146 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description

End of Item: 0183

Item	Part Number	UM Ordered	Unit Price
0184	74A140320-5008	EA	
Description:		Total Qty Ordered	
Vendor P/N:		4	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				4

Quantity Scheduled	Contractual On Dock Schedule	Required Date
4	24- JAN- 2022	24- JAN- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description

End of Item: 0184



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 147 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Item Part Number  
0185 74A140320-5007

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
4

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
4

Quantity  
Scheduled  
4

Contractual On  
Dock Schedule  
15- DEC- 2021

Required  
Date  
15- DEC- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description

End of Item: 0185

Item Part Number  
0186 74A583167-1005

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
12

Item Ext Amount



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 148 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

12

Quantity  
Scheduled  
12

Contractual On  
Dock Schedule  
19- NOV- 2020

Required  
Date  
19- NOV- 2020

## Ship To:

THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s)

Description

End of Item: 0186

Item Part Number  
0187 74A120993-2028

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 149 of 174


Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
0	15- DEC- 2020	15- DEC- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0187

Item	Part Number	UM Ordered	Unit Price
0188	74A120974-5082	EA	
Description:		Total Qty Ordered	
Vendor P/N:		6	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				6

Quantity Scheduled	Contractual On Dock Schedule	Required Date
6	15- DEC- 2020	15- DEC- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US



The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 150 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description



End of Item: 0188

Item Part Number  
0189 74A120974-5086

Description: [REDACTED]  
Vendor P/N: [REDACTED]  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price  
[REDACTED]  
Total Qty Ordered  
6

Item Ext Amount  
[REDACTED]

Customer Contract

Prime Contract


Customer Order

Priority Rating Qty  
[REDACTED] 6

Quantity Scheduled	Contractual On Dock Schedule	Required Date
6	15- DEC- 2020	15- DEC- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 151 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description

End of Item: 0189

Item	Part Number	UM Ordered	Unit Price
0190	74A121926-2004A	EA	
Description:			Total Qty Ordered
Vendor P/N:			6
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				6

Quantity Scheduled	Contractual On Dock Schedule	Required Date
6	19- NOV- 2020	19- NOV- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 152 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description



End of Item: 0190

Item Part Number  
0191 74A141419-2001A

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
8

Item Ext Amount

Customer Contract

Prime Contract

Customer Order


Priority  
Rating

Qty  
5  
3

Quantity Scheduled	Contractual On Dock Schedule	Required Date
8	21- FEB- 2022	21- FEB- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 153 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description

End of Item: 0191

Item Part Number  
0192 74A120974-5084

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
6

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

6

Quantity  
Scheduled  
6

Contractual On  
Dock Schedule  
15- DEC- 2020

Required  
Date  
15- DEC- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description

End of Item: 0192



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 154 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Item Part Number  
0193 74A120974-5085

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
6

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

6

Quantity  
Scheduled  
6

Contractual On  
Dock Schedule  
19- NOV- 2020

Required  
Date  
19- NOV- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description

End of Item: 0193

Item Part Number  
0194 74A120974-5080

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
6

Item Ext Amount



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 155 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

6

Quantity  
Scheduled  
6

Contractual On  
Dock Schedule  
15- DEC- 2020


Required  
Date  
15- DEC- 2020

## Ship To:

THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description



End of Item: 0194

Item Part Number  
0195 74A120974-5083

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
6

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

6



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 156 of 174


Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
6	19- NOV- 2020	19- NOV- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES MO 63301  
US

Item Attachment(s) Description



End of Item: 0195

Item Part Number  
0196 74A120974-5097

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
6

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

3  
3

Quantity Scheduled	Contractual On Dock Schedule	Required Date
6	19- NOV- 2020	19- NOV- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES MO 63301  
US





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 157 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description



End of Item: 0196

Item Part Number  
0197 74A120974-5098

Description: [REDACTED]  
Vendor P/N: [REDACTED]  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price  
[REDACTED]  
Total Qty Ordered  
6

Item Ext Amount  
[REDACTED]

Customer Contract

Prime Contract

Customer Order

Priority Rating Qty  
[REDACTED] 1  
[REDACTED] 5

Quantity Scheduled	Contractual On Dock Schedule	Required Date
6	19- NOV- 2020	19- NOV- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description





The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 158 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description



End of Item: 0197

Item	Part Number	UM Ordered	Unit Price
0198	74A120974-5096	EA	
Description:			Total Qty Ordered
Vendor P/N:			6
Issuing Loc: ST LOUIS			Item Ext Amount


Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1
				2
				3

Quantity Scheduled	Contractual On Dock Schedule	Required Date
6	19- NOV- 2020	19- NOV- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 159 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description



End of Item: 0198


Item	Part Number	UM Ordered	Unit Price
0199	74A121890-2008A	EA	
Description:			Total Qty Ordered
Vendor P/N:			6
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				6

Quantity Scheduled	Contractual On Dock Schedule	Required Date
6	02- MAR- 2021	20- NOV- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 160 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description




End of Item: 0199

Item	Part Number	UM Ordered	Unit Price
0200	74A121750-5012	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		6
	Issuing Loc: ST LOUIS		Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating Qty
			2
			4

Quantity Scheduled	Contractual On Dock Schedule	Required Date
6	10- DEC- 2020	25- AUG- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 161 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description



End of Item: 0200

Item	Part Number	UM Ordered	Unit Price
0201	74A121722-5007	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		6
	Issuing Loc: ST LOUIS		

Item Ext Amount



Customer Contract

Prime Contract

Customer Order


Priority Rating	Qty
	3
	3

Quantity Scheduled	Contractual On Dock Schedule	Required Date
6	06- APR- 2021	25- MAR- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Routing: Carrier of your choice (FOB Destination Only)

Item Attachment(s) Description





The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 162 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description




End of Item: 0201

Item Part Number  
0202 74A121722-5008

UM Ordered  
EA

Unit Price



Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
6

Item Ext Amount



Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty




3  
3

Quantity Scheduled	Contractual On Dock Schedule	Required Date
6	24- MAY- 2021	24- MAY- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 163 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description

End of Item: 0202

Item	Part Number	UM Ordered	Unit Price
0203	74A121722-5007	EA	
Description:		Total Qty Ordered	
Vendor P/N:		6	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Prime Contract	
		Customer Order	
		Priority Rating	Qty
			2
			4

Quantity Scheduled	Contractual On Dock Schedule	Required Date
6	24- MAY- 2021	24- MAY- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 164 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description

End of Item: 0203 ----- Line Item Was Updated


Item	Part Number	UM Ordered	Unit Price
0204	74A121722-5008	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		6
	Issuing Loc: ST LOUIS		
			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				2
				4

Quantity Scheduled	Contractual On Dock Schedule	Required Date
6	24- AUG- 2021	24- AUG- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description







The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 165 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

End of Item: 0204

Item	Part Number	UM Ordered	Unit Price
0205	74A121722-5007	EA	
Description:			Total Qty Ordered
Vendor P/N:			6
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Fixed Price

Priority  
Rating

Qty  
2  
4

Quantity  
Scheduled  
6

Contractual On  
Dock Schedule  
26- JUL- 2021

Required  
Date  
26- JUL- 2021

## Ship To:

THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description

End of Item: 0205

Line Item Was Updated



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 166 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Item Part Number  
0206 74A121722-5008

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
6

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

2  
4

Quantity  
Scheduled  
6

Contractual On  
Dock Schedule  
25- OCT- 2021

Required  
Date  
25- OCT- 2021

Ship To:

THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description

End of Item: 0206 ..... Line Item Was Updated

PC Attachment(s) Description



The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 167 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

PC Attachment(s)	Description
------------------	-------------



Terms and conditions clauses applicable to this Purchase Contract, including Purchase Contract changes, are incorporated herein by reference and can be found at <http://www.boeingsuppliers.com/terms.html>. Unless indicated elsewhere in this Purchase Contract, the version of each incorporated clause applicable to this Purchase Contract is the latest dated version of each clause in effect on the date of the original Purchase contract (Purchase Contract Change No: 00) included on the front page thereof. Unless indicated elsewhere in a subsequent Purchase Contract Change(s), clauses added via such Purchase Contract Change(s) shall be the version of the clause in effect on the date of such Purchase Contract Change(s). Referenced attachments are incorporated herein by reference.



The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 168 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

### PC Attachment(s)


Attachment 0000.00 0000 0030

#### TERMS - INVOICE PAYMENT TERMS


This Purchase Contract is subject to the following payment terms. See the General Provisions applicable to this Purchase Contract for important information regarding payment.

Discount: 0%, Discount Days: 0, Net Days: 30

#### Attachment H200



#### Attachment H602





## Purchase Contract/Purchase Contract Change

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

### Attachment M100

M100


SOLICITATION / CONTRACT ATTACHMENTS (VARIABLE)

Variable portion of the clause is listed below:

This clause incorporates by reference all attachments, exhibits, and/or appendices identified below:

- a. General Terms Agreement (GTA) Number G1700005 dated 31 May 2019, which modifies GP7 Fixed Price Goods under U.S. Government Prime Contract, incorporated into this procurement.
- b. Boeing and GKN MOA-2019-00007, dated 24 May 2019.

### Attachment M308





The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 170 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Attachment PC REV NOTES




Line Item 0025

Attachment CONTRACTS/DPAS RATINGS.



Line Item 0031

Attachment CONTRACTS/DPAS RATINGS.





The Boeing Company

## Purchase Contract/Purchase Contract Change


Page 171 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019


Line Item 0049

Attachment CONTRACTS/DPAS RATINGS.




Line Item 0078

Attachment CONTRACTS/DPAS RATINGS.



Line Item 0114

Attachment CONTRACTS/DPAS RATINGS.





The Boeing Company

## Purchase Contract/Purchase Contract Change


Page 172 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019


Line Item 0122

Attachment CONTRACTS/DPAS RATINGS.




Line Item 0146

Attachment CONTRACTS/DPAS RATINGS.



Line Item 0147

Attachment CONTRACTS/DPAS RATINGS.







The Boeing Company

## Purchase Contract/Purchase Contract Change


Page 173 of 174

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

Line Item 0187

Attachment CONTRACTS/DPAS RATINGS.



Electronically Distributed  
Exostar Acknowledgement  
Required



## Purchase Contract/Purchase Contract Change

Purchase Contract No: 1748971

Purchase Contract Change No: 13 PC/PCC Date: 2022-09-12  
PC Orig Date: 01-AUG-2019

By acceptance of this Purchase Contract, including Purchase Contract changes, whether by written, electronic, or other manner of acceptance, Seller certifies that all Seller representations and certifications applicable to this Purchase Contract included in Seller's SP1 Annual Representations and Certifications (which include, but are not limited to, Debarment, Payment to Influence Certain Federal Transactions, Size and Socioeconomic status) are valid and current, accurate and complete as of the date of acceptance. In particular, pursuant to FAR 52.209-6, by acceptance of this Purchase Contract, Seller certifies that neither it nor its principals are debarred, suspended or proposed for debarment by the United States Federal Government and that Seller is in compliance with 52.203-11. If Seller's status under any of the applicable representations and certifications has changed, Seller must submit a new SP1 prior to accepting this Purchase Contract.

If this is a rated order certified for U.S. national defense use, Seller is required to follow all the provisions of the Defense Priorities and Allocations System regulation (15 CFR part 700) in obtaining controlled materials and other products, services and materials needed to fill this order. If this is a DX rated order, Seller must provide Buyer with written acceptance or rejection of this order within ten (10) working days after receipt. If this is a DO rated order, Seller must promptly provide Buyer with written acceptance or rejection of this order within fifteen (15) working days after receipt. Seller must include in any written rejection of a rated order the reasons for the rejection. Seller's written acknowledgement of this rated order shall constitute written acceptance of this DPAS rating.

When applicable, the DPAS rating is specified in the line item(s) contained in this Purchase Contract.

This purchase contract is subject to Autopay unless a Boeing invoicing location is noted at the line item level.

Seller's commencement of performance or acceptance of this Purchase Contract in any manner shall conclusively evidence acceptance of the Purchase Contract as written.

## Total Purchase Contract Values - Definitions:

- (1) "Total PC Value" is the sum of the ITEM EXTENDED AMOUNT (or UNDEF. EXT. AMOUNT) for all items on this PC.
- (2) "Total Definitized Value" is the total value of all fully definitized line items, and is calculated using the ITEM EXTENDED AMOUNT for those items.
- (3) "Total Undefined NTE value" is the total Not-To-Exceed (NTE) value for all line items that are not fully definitized. These line items are identified with a PRICE DESCRIPTION of "Maximum Price", "Estimated Price", "Not To Exceed", "Will Negotiate", "Funding Limitation", or "Advise Price".
- (4) "Total PC Funding" is defined by Clause F216 (if applicable to this PC).

Buyer Name: Brooke Gibbs

Phone: [REDACTED]

Fax: [REDACTED]

Email Address: [REDACTED]

Loc/Bldg/Ms: [REDACTED]

THE BOEING COMPANY  
PO BOX 516ST LOUIS MO 63166-0516  
US

BUYER \_\_\_\_\_

PURCHASING AGENT SIGNATURE

DATE \_\_\_\_\_

SELLER \_\_\_\_\_

AUTHORIZED SIGNATURE

DATE \_\_\_\_\_



The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 1 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18

PC/PCC Date: 2022-08-07

Total PC Value:

PC Orig Date: 01-AUG-2019

Total PC Funding:

Total Definitized Value:

Total Undefinitized NTE Value:

Supplier No.

BEST Code:

Supplier Address:

NAICS:

Size Std Emp:

GKN AEROSPACE N AMERICA INC  
142 MCDONNELL BLVD  
HAZELWOOD  
US

MO 63042-3102

Manufacturer Address:

142 JS MCDONNELL BLVD  
HAZELWOOD  
US

MO 63042-3102

Confirm To:

Payment Type:

Payment Rate: 0.00%

Liquidation Type:

Liquidation Rate: 0.00%

All Deliverable line items on this Purchase Contract will ship to the following address unless otherwise specified on the line item(s).

Ship To:

SEE PURCHASE CONTRACT  
LINE ITEM

Routing: Carrier of your choice (FOB Destination  
Only)

FOB: DESTINATION

Shipping Payment Method: Prepaid (by Seller)


Purchase Contract Revision Notes - Data Not Specifically Altered Remains Unchanged



The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 2 of 157



Electronically Distributed  
Exostar Acknowledgement  
Required



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 3 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Item Part Number  
0022 74A193101-5024

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
5

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

5

Quantity  
Scheduled  
5

Contractual On  
Dock Schedule  
14- NOV- 2023

Required  
Date  
14- NOV- 2023

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Routing: Carrier of your choice (FOB Destination Only)

Item Attachment(s)

Description

End of Item: 0022 -----



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 4 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Item Part Number  
0023 74A193101-5022

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
2

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

2

Quantity  
Scheduled  
2

Contractual On  
Dock Schedule  
16- JUN- 2021

Required  
Date  
16- JUN- 2021

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description

End of Item: 0023

Item Part Number  
0024 74A193101-5021

UM Ordered  
EA

Unit Price



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 5 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
2

Item Ext Amount  
[REDACTED]

Customer Contract

Prime Contract

Customer Order


Priority  
Rating

Qty  
2

Quantity Scheduled	Contractual On Dock Schedule	Required Date
2	17- MAY- 2021	17- MAY- 2021

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES MO 63301  
US

Item Attachment(s) Description



End of Item: 0024 -----

Item Part Number  
0025 74A172004-5067

UM Ordered  
EA

Unit Price  
[REDACTED]

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

# **EXHIBIT D**

## ***Part 6 of 31***





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 6 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1

Quantity  
Scheduled  
1

Contractual On  
Dock Schedule  
24- MAR- 2020

Required  
Date  
24- MAR- 2020

## Ship To:

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s)

Description

End of Item: 0025

Item Part Number  
0026 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 7 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1

Quantity  
Scheduled  
1

Contractual On  
Dock Schedule  
10- APR- 2020

Required  
Date  
10- APR- 2020

Ship To:

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s)

Description

End of Item: 0026

Item Part Number  
0027 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 8 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	09- MAR- 2020	09- MAR- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0027

Item Part Number  
0028 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 9 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	13- MAY- 2020	13- MAY- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0028

Item	Part Number	UM Ordered	Unit Price	
0029	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 10 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	19- AUG- 2020	19- AUG- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0029

Item Part Number  
0030 74A172004-5067

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 11 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	18- MAR- 2020	18- MAR- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0030

Item	Part Number	UM Ordered	Unit Price	
0031	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 12 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	10- APR- 2020	10- APR- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0031

Item Part Number  
0032 74A172004-5067

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 13 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	25- FEB- 2020	25- FEB- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0032

Item Part Number  
0033 74A172004-5067

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price  
[REDACTED]  
Total Qty Ordered  
1

Item Ext Amount



Customer Contract



Prime Contract

Customer Order

Priority  
Rating

1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 14 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	21- APR- 2020	21- APR- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0033

Item Part Number  
0034 74A172004-5068

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price  
[REDACTED]  
Total Qty Ordered  
1

Item Ext Amount

[REDACTED]

Customer Contract

[REDACTED]

Prime Contract

Customer Order

Priority Rating  
[REDACTED] Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 15 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	28- JUL- 2020	28- JUL- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0034

Item Part Number  
0035 74A172004-5068

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price  
[REDACTED]  
Total Qty Ordered  
1

Item Ext Amount  
[REDACTED]

Customer Contract

Prime Contract

Customer Order

Priority Rating  
[REDACTED] Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 16 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	13- JUL- 2020	13- JUL- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0035

Item Part Number  
0036 74A172004-5068

Description: [Redacted]  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 17 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	25- AUG- 2020	25- AUG- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0036

Item	Part Number	UM Ordered	Unit Price	
0037	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 18 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	06- APR- 2020	06- APR- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0037

Item	Part Number	UM Ordered	Unit Price	
0038	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 19 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	04- MAY- 2020	04- MAY- 2020

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0038

Item	Part Number	UM Ordered	Unit Price	
0039	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 20 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	21- MAY- 2020	21- MAY- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0039

Item Part Number  
0040 74A172004-5068

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price  
Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority Rating  
Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 21 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	11- JUN- 2020	02- JUN- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0040

Item	Part Number	UM Ordered	Unit Price	
0041	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 22 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	11- JUN- 2020	02- JUN- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0041

Item	Part Number	UM Ordered	Unit Price	
0042	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 23 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	26- MAY- 2020	26- MAY- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0042

Item Part Number  
0043 74A172004-5068

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 24 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	29- JUN- 2020	19- JUN- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0043

Item Part Number  
0044 74A172004-5068

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 25 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	16- JUL- 2020	16- JUL- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0044

Item Part Number  
0045 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 26 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	23- SEP- 2020	23- SEP- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0045

Item	Part Number	UM Ordered	Unit Price	
0046	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 27 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	20- APR- 2021	20- APR- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0046

Item	Part Number	UM Ordered	Unit Price	
0047	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 28 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	13- JAN- 2021	13- JAN- 2021

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0047

Item Part Number  
0048 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 29 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	17- FEB- 2021	17- FEB- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0048

Item	Part Number	UM Ordered	Unit Price	
0049	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 30 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	01- MAR- 2021	01- MAR- 2021

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0049

Item Part Number  
0050 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 31 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	08- MAR- 2021	08- MAR- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0050

Item Part Number  
0051 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority Rating  
Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 32 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	17- MAR- 2021	17- MAR- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0051 -----

Item	Part Number	UM Ordered	Unit Price	
0052	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 33 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	17- JUN- 2020	17- JUN- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0052 -----

Item	Part Number	UM Ordered	Unit Price	
0053	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 34 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	28- JUL- 2020	28- JUL- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0053

Item	Part Number	UM Ordered	Unit Price	
0054	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 35 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	23- JUL- 2020	23- JUL- 2020

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0054

Item	Part Number	UM Ordered	Unit Price	
0055	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 36 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	21- OCT- 2020	21- OCT- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0055

Item	Part Number	UM Ordered	Unit Price	
0056	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 37 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	16- NOV- 2020	16- NOV- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0056

Item	Part Number	UM Ordered	Unit Price	
0057	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 38 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	19- NOV- 2020	19- NOV- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0057

Item Part Number  
0058 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 39 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	16- NOV- 2020	16- NOV- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0058

Item Part Number  
0059 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 40 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	17- SEP- 2020	17- SEP- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0059

Item	Part Number	UM Ordered	Unit Price	
0060	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 41 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	23- SEP- 2020	23- SEP- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0060

Item Part Number  
0061 74A172004-5067

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 42 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	05- OCT- 2020	05- OCT- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0061 -----

Item	Part Number	UM Ordered	Unit Price	
0062	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 43 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	21- OCT- 2020	21- OCT- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0062

Item	Part Number	UM Ordered	Unit Price	
0063	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 44 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	03- DEC- 2020	03- DEC- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0063 -----

Item	Part Number	UM Ordered	Unit Price	
0064	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 45 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	01- FEB- 2021	01- FEB- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0064

Item	Part Number	UM Ordered	Unit Price	
0065	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 46 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	16- JUL- 2020	16- JUL- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0065

Item	Part Number	UM Ordered	Unit Price	
0066	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 47 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	19- AUG- 2020	19- AUG- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0066

Item Part Number  
0067 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 48 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	08- SEP- 2020	08- SEP- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0067

Item	Part Number	UM Ordered	Unit Price	
0068	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 49 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	25- AUG- 2020	25- AUG- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0068

Item	Part Number	UM Ordered	Unit Price	
0069	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 50 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	15- OCT- 2020	15- OCT- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0069

Item	Part Number	UM Ordered	Unit Price	
0070	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 51 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	02- NOV- 2020	02- NOV- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0070

Item Part Number  
0071 74A172004-5068

UM Ordered  
EA

Unit Price

Description: [Redacted]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 52 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	17- SEP- 2020	17- SEP- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0071 -----

Item	Part Number	UM Ordered	Unit Price	
0072	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 53 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	15- OCT- 2020	15- OCT- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0072

Item	Part Number	UM Ordered	Unit Price	
0073	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 54 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	05- APR- 2021	05- APR- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0073

Item	Part Number	UM Ordered	Unit Price	
0074	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 55 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	02- NOV- 2020	02- NOV- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0074

Item Part Number  
0075 74A172004-5068

UM Ordered  
EA

Unit Price

Description: [Redacted]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 56 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	21- DEC- 2020	21- DEC- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0075 -----

Item	Part Number	UM Ordered	Unit Price	
0076	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 57 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	29- JUN- 2020	19- JUN- 2020

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0076

Item Part Number  
0077 74A172004-5067

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 58 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	15- JUN- 2020	15- JUN- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0077

Item	Part Number	UM Ordered	Unit Price	
0078	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 59 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	08- SEP- 2020	08- SEP- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0078

Item	Part Number	UM Ordered	Unit Price	
0079	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 60 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	05- OCT- 2020	05- OCT- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0079

Item 0080 Part Number 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 61 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	20- JAN- 2021	20- JAN- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0080

Item Part Number  
0081 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 62 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	08- FEB- 2021	08- FEB- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0081

Item	Part Number	UM Ordered	Unit Price	
0082	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 63 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	23- MAR- 2021	23- MAR- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0082

Item	Part Number	UM Ordered	Unit Price	
0083	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 64 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	08- APR- 2021	08- APR- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0083

Item	Part Number	UM Ordered	Unit Price	
0084	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 65 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	09- DEC- 2020	09- DEC- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0084

Item	Part Number	UM Ordered	Unit Price	
0085	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 66 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	01- MAR- 2021	01- MAR- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0085

Item Part Number  
0086 74A172004-5067

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 67 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	17- FEB- 2021	17- FEB- 2021

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0086

Item	Part Number	UM Ordered	Unit Price	
0087	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 68 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	08- FEB- 2021	08- FEB- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0087

Item	Part Number	UM Ordered	Unit Price	
0088	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 69 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	09- AUG- 2021	09- AUG- 2021

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0088

Item	Part Number	UM Ordered	Unit Price	
0089	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 70 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	11- OCT- 2021	11- OCT- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0089

Item	Part Number	UM Ordered	Unit Price	
0090	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 71 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	24- MAY- 2021	24- MAY- 2021

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0090

Item	Part Number	UM Ordered	Unit Price	
0091	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 72 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	14- MAY- 2021	14- MAY- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0091

Item Part Number  
0092 74A172004-5068

UM Ordered  
EA

Unit Price

Description: [Redacted]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 73 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	06- MAY- 2021	06- MAY- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0092

Item Part Number  
0093 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 74 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	18- MAY- 2021	18- MAY- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0093

Item	Part Number	UM Ordered	Unit Price	
0094	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 75 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	07- JUN- 2021	07- JUN- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0094

Item	Part Number	UM Ordered	Unit Price	
0095	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 76 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	16- JUN- 2021	16- JUN- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0095

Item Part Number  
0096 74A172004-5067

UM Ordered  
EA

Unit Price

Description: [Redacted]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 77 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	20- OCT- 2021	20- OCT- 2021

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0096

Item	Part Number	UM Ordered	Unit Price	
0097	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 78 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	18- AUG- 2021	18- AUG- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0097

Item	Part Number	UM Ordered	Unit Price	
0098	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 79 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	12- FEB- 2021	12- FEB- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0098

Item	Part Number	UM Ordered	Unit Price	
0099	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 80 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	16- SEP- 2021	16- SEP- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0099 -----

Item	Part Number	UM Ordered	Unit Price	
0100	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 81 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	24- FEB- 2021	24- FEB- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0100

Item	Part Number	UM Ordered	Unit Price	
0101	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 82 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	20- OCT- 2021	20- OCT- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0101

Item	Part Number	UM Ordered	Unit Price	
0102	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 83 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	08- DEC- 2021	08- DEC- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0102

Item Part Number  
0103 74A172004-5068

UM Ordered  
EA

Unit Price

Description: [Redacted]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 84 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	21- JUL- 2021	21- JUL- 2021

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0103

Item Part Number  
0104 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 85 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	16- JUN- 2021	16- JUN- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0104

Item Part Number  
0105 74A172004-5068

UM Ordered  
EA

Unit Price

Description: [Redacted]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 86 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	09- AUG- 2021	09- AUG- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0105

Item Part Number  
0106 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 87 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	09- DEC- 2020	09- DEC- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0106

Item Part Number  
0107 74A172004-5067

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 88 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	21- DEC- 2020	21- DEC- 2020

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0107

Item Part Number  
0108 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 89 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	13- JAN- 2021	13- JAN- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0108

Item	Part Number	UM Ordered	Unit Price	
0109	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 90 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	20- JAN- 2021	20- JAN- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0109

Item	Part Number	UM Ordered	Unit Price	
0110	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 91 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	17- MAR- 2021	17- MAR- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0110

Item	Part Number	UM Ordered	Unit Price	
0111	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 92 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	20- APR- 2021	20- APR- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0111

Item	Part Number	UM Ordered	Unit Price	
0112	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 93 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	03- MAY- 2021	03- MAY- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0112

Item	Part Number	UM Ordered	Unit Price	
0113	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 94 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	06- MAY- 2021	06- MAY- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0113

Item	Part Number	UM Ordered	Unit Price	
0114	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 95 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	22- SEP- 2021	22- SEP- 2021

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0114

Item Part Number  
0115 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 96 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	04- OCT- 2021	04- OCT- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0115

Item	Part Number	UM Ordered	Unit Price	
0116	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 97 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	12- MAR- 2021	12- MAR- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0116

Item	Part Number	UM Ordered	Unit Price	
0117	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 98 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	08- NOV- 2021	08- NOV- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0117

Item	Part Number	UM Ordered	Unit Price	
0118	74A172004-5068	EA		
Description:			Total Qty Ordered	
Vendor P/N:			1	
Issuing Loc: ST LOUIS			Item Ext Amount	
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 99 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	19- APR- 2022	19- APR- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0118

Item Part Number  
0119 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 100 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	07- MAR- 2022	07- MAR- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0119

Item Part Number  
0120 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 101 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	13- AUG- 2021	13- AUG- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0120

Item	Part Number	UM Ordered	Unit Price
0121	74A172004-5068	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 102 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	22- MAR- 2022	22- MAR- 2022

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0121

Item Part Number  
0122 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 103 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	04- APR- 2022	04- APR- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0122

Item	Part Number	UM Ordered	Unit Price	
0123	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 104 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	07- APR- 2022	07- APR- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0123

Item	Part Number	UM Ordered	Unit Price	
0124	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 105 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	01- FEB- 2021	01- FEB- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0124

Item	Part Number	UM Ordered	Unit Price	
0125	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 106 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	03- DEC- 2020	03- DEC- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0125

Item	Part Number	UM Ordered	Unit Price	
0126	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 107 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	06- JUL- 2021	06- JUL- 2021

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0126

Item Part Number  
0127 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 108 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	12- JUL- 2021	12- JUL- 2021

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0127

Item Part Number  
0128 74A172004-5068

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 109 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	02- AUG- 2021	02- AUG- 2021

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0128

Item Part Number  
0129 74A172004-5068

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 110 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	30- JUN- 2021	30- JUN- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0129

Item Part Number  
0130 74A172004-5067

UM Ordered  
EA

Unit Price

Description: [Redacted]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 111 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	08- MAR- 2021	08- MAR- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0130

Item	Part Number	UM Ordered	Unit Price	
0131	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 112 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	23- MAR- 2021	23- MAR- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0131

Item Part Number  
0132 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 113 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	05- APR- 2021	05- APR- 2021

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0132

Item Part Number  
0133 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 114 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	21- JUL- 2021	21- JUL- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0133

Item Part Number  
0134 74A172004-5068

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1

# **EXHIBIT D**

## ***Part 7 of 31***



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 115 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	03- MAY- 2021	03- MAY- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0134

Item Part Number  
0135 74A172004-5068

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price  
Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 116 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	18- MAY- 2021	18- MAY- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0135

Item	Part Number	UM Ordered	Unit Price	
0136	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 117 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	07- JUN- 2021	07- JUN- 2021

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0136

Item	Part Number	UM Ordered	Unit Price	
0137	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 118 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	24- MAY- 2021	24- MAY- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0137

Item	Part Number	UM Ordered	Unit Price	
0138	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 119 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	06- JUL- 2021	06- JUL- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0138

Item	Part Number	UM Ordered	Unit Price	
0139	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 120 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	22- JUN- 2021	22- JUN- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0139

Item Part Number  
0140 74A172004-5067

UM Ordered  
EA

Unit Price

Description: [Redacted]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 121 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	02- AUG- 2021	02- AUG- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0140

Item	Part Number	UM Ordered	Unit Price	
0141	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 122 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	16- SEP- 2021	16- SEP- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0141

Item Part Number  
0142 74A172004-5067

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 123 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	19- NOV- 2020	19- NOV- 2020

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0142

Item Part Number  
0143 74A172004-5068

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price  
Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 124 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	18- NOV- 2021	18- NOV- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0143

Item	Part Number	UM Ordered	Unit Price	
0144	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 125 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	15- APR- 2021	15- APR- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0144

Item	Part Number	UM Ordered	Unit Price	
0145	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 126 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	07- FEB- 2022	07- FEB- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0145

Item Part Number  
0146 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 127 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	04- OCT- 2021	04- OCT- 2021

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0146

Item Part Number  
0147 74A172004-5068

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 128 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	11- OCT- 2021	11- OCT- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0147

Item Part Number  
0148 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 129 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	16- JUL- 2021	16- JUL- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0148

Item Part Number  
0149 74A172004-5068

UM Ordered  
EA

Unit Price

Description: [Redacted]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 130 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	01- JUN- 2021	01- JUN- 2021

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0149

Item	Part Number	UM Ordered	Unit Price	
0150	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 131 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	28- JUL- 2021	28- JUL- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0150

Item Part Number  
0151 74A172004-5068

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price  
Total Qty Ordered  
1  
Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority Rating  
Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 132 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	20- DEC- 2021	20- DEC- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0151 -----

Item	Part Number	UM Ordered	Unit Price
0173	74A193101-5022	EA	
Description:		Total Qty Ordered	
Vendor P/N:		Item Ext Amount	
Issuing Loc: ST LOUIS			

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 133 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
0	17- JUL- 2023	17- JUL- 2023

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES MO 63301  
US

Routing: Carrier of your choice (FOB Destination Only)

Item Attachment(s) Description



End of Item: 0173

Item	Part Number	UM Ordered	Unit Price	
0196	74A193101-5021	EA		
Description:		Total Qty Ordered		
Vendor P/N:		Item Ext Amount		
Issuing Loc: ST LOUIS				
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 134 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
0	11- DEC- 2023	11- DEC- 2023

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES MO 63301  
US

Item Attachment(s) Description



End of Item: 0196

Item Part Number  
0197 74A193101-5022

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 135 of 157


Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
0	18- MAR- 2024	18- MAR- 2024

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES MO 63301  
US

Item Attachment(s) Description



End of Item: 0197

Item	Part Number	UM Ordered	Unit Price	
0198	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 136 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	08- APR- 2021	08- APR- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Routing: Carrier of your choice (FOB Destination Only)

Item Attachment(s) Description



End of Item: 0198

Item	Part Number	UM Ordered	Unit Price	
0199	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 137 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	12- JUL- 2021	12- JUL- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Routing: Carrier of your choice (FOB Destination Only)

Item Attachment(s) Description



End of Item: 0199

Item	Part Number	UM Ordered	Unit Price	
0200	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 138 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	18- AUG- 2021	18- AUG- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Routing: Carrier of your choice (FOB Destination Only)

Item Attachment(s) Description



End of Item: 0200

Item	Part Number	UM Ordered	Unit Price	
0201	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 139 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	12- FEB- 2021	12- FEB- 2021


**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

**Routing:** Carrier of your choice (FOB Destination Only)

Item Attachment(s) Description



End of Item: 0201

Item Part Number  
0202 74A172004-5067

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price  
[REDACTED]  
Total Qty Ordered  
1

Item Ext Amount  
[REDACTED]

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 140 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	07- SEP- 2021	07- SEP- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Routing: Carrier of your choice (FOB Destination Only)

Item Attachment(s) Description



End of Item: 0202

Item	Part Number	UM Ordered	Unit Price	
0203	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 141 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	17- JUN- 2020	17- JUN- 2020


**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

**Routing:** Carrier of your choice (FOB Destination Only)

Item Attachment(s) Description



End of Item: 0203

Item Part Number  
0204 74A172004-5068

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price  
[REDACTED]  
Total Qty Ordered  
1

Item Ext Amount  
[REDACTED]

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 142 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	22- JUN- 2021	22- JUN- 2021


**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

**Routing:** Carrier of your choice (FOB Destination Only)

Item Attachment(s) Description



End of Item: 0204

Item	Part Number	UM Ordered	Unit Price	
0205	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 143 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	07- SEP- 2021	07- SEP- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Routing: Carrier of your choice (FOB Destination Only)

Item Attachment(s) Description



End of Item: 0205

Item	Part Number	UM Ordered	Unit Price	
0206	74A182302-5054	EA		
Description:		Total Qty Ordered		
Vendor P/N:		12		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				12



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 144 of 157

Purchase Contract No: 1749275


Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
12	17- SEP- 2018	17- SEP- 2018

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Routing: Carrier of your choice (FOB Destination Only)

Item Attachment(s) Description



End of Item: 0206

Item	Part Number	UM Ordered	Unit Price	
0207	74A193101-5025	EA		
Description:		Total Qty Ordered		
Vendor P/N:		64		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				64



## Purchase Contract/Purchase Contract Change

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

## Ship To:

THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES MO 63301  
US

Quantity Scheduled	Contractual On Dock Schedule	Required Date
4	18- JUL- 2022	18- JUL- 2022
4	16- JUN- 2022	16- JUN- 2022
1	17- AUG- 2022	27- JUL- 2022
1	19- SEP- 2022	29- JUL- 2022
1	17- OCT- 2022	16- AUG- 2022
1	14- NOV- 2022	18- AUG- 2022
1	12- DEC- 2022	26- AUG- 2022
1	17- JAN- 2023	30- AUG- 2022
1	14- FEB- 2023	31- AUG- 2022
1	20- MAR- 2023	14- SEP- 2022
1	17- APR- 2023	16- SEP- 2022
1	16- MAY- 2023	21- SEP- 2022
1	19- JUN- 2023	23- SEP- 2022
1	17- JUL- 2023	28- SEP- 2022
1	17- AUG- 2023	30- SEP- 2022
1	17- OCT- 2023	14- OCT- 2022
1	19- OCT- 2022	19- OCT- 2022
1	21- OCT- 2022	21- OCT- 2022
1	26- OCT- 2022	26- OCT- 2022
1	28- OCT- 2022	28- OCT- 2022
1	31- OCT- 2022	31- OCT- 2022
1	15- NOV- 2022	15- NOV- 2022
1	17- NOV- 2022	17- NOV- 2022
1	22- NOV- 2022	22- NOV- 2022
1	29- NOV- 2022	29- NOV- 2022
1	14- DEC- 2022	14- DEC- 2022
1	16- DEC- 2022	16- DEC- 2022
1	21- DEC- 2022	21- DEC- 2022
1	22- DEC- 2022	22- DEC- 2022
1	10- JAN- 2023	10- JAN- 2023
1	17- JAN- 2023	17- JAN- 2023
1	20- JAN- 2023	20- JAN- 2023
1	24- JAN- 2023	24- JAN- 2023
1	27- JAN- 2023	27- JAN- 2023
1	31- JAN- 2023	31- JAN- 2023
1	07- FEB- 2023	07- FEB- 2023
1	14- FEB- 2023	14- FEB- 2023
1	17- FEB- 2023	17- FEB- 2023
1	21- FEB- 2023	21- FEB- 2023
1	24- FEB- 2023	24- FEB- 2023
1	28- FEB- 2023	28- FEB- 2023
1	09- MAR- 2023	09- MAR- 2023
1	15- MAR- 2023	15- MAR- 2023
1	21- MAR- 2023	21- MAR- 2023
1	24- MAR- 2023	24- MAR- 2023
1	28- MAR- 2023	28- MAR- 2023



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 146 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	31- MAR- 2023	31- MAR- 2023
1	11- APR- 2023	11- APR- 2023
1	14- APR- 2023	14- APR- 2023
1	18- APR- 2023	18- APR- 2023
1	21- APR- 2023	21- APR- 2023
1	25- APR- 2023	25- APR- 2023
1	28- APR- 2023	28- APR- 2023
1	10- MAY- 2023	10- MAY- 2023
1	16- MAY- 2023	16- MAY- 2023
1	19- MAY- 2023	19- MAY- 2023
1	23- MAY- 2023	23- MAY- 2023
1	26- MAY- 2023	26- MAY- 2023

Item Attachment(s) Description

End of Item: 0207 ----- Line Item Was Updated

Item	Part Number	UM Ordered	Unit Price
0208	74A193101-5025	EA	
Description:		Total Qty Ordered	
Vendor P/N:		7	
Issuing Loc: ST LOUIS		Item Ext Amount	



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 147 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

7

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	11- DEC- 2023	11- DEC- 2023
1	17- JAN- 2024	07- JUN- 2023
1	13- JUN- 2023	13- JUN- 2023
1	16- JUN- 2023	16- JUN- 2023
1	20- JUN- 2023	20- JUN- 2023
1	23- JUN- 2023	23- JUN- 2023
1	28- JUN- 2023	28- JUN- 2023

Ship To:

THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description

End of Item: 0208 ..... Line Item Was Updated

Item Part Number  
0209 74A193101-5026

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
74

Item Ext Amount



The Boeing Company

**Purchase Contract/Purchase Contract Change**

Page 148 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

74

Quantity Scheduled	Contractual On Dock Schedule	Required Date
4	18- JUL- 2022	18- JUL- 2022
3	16- JUN- 2022	16- JUN- 2022
1	17- AUG- 2022	27- JUL- 2022
1	19- SEP- 2022	29- JUL- 2022
1	17- OCT- 2022	16- AUG- 2022
1	14- NOV- 2022	18- AUG- 2022
1	12- DEC- 2022	24- AUG- 2022
1	17- JAN- 2023	26- AUG- 2022
1	14- FEB- 2023	30- AUG- 2022
1	20- MAR- 2023	31- AUG- 2022
1	17- APR- 2023	14- SEP- 2022
1	16- MAY- 2023	16- SEP- 2022
1	19- JUN- 2023	21- SEP- 2022
1	17- JUL- 2023	23- SEP- 2022
1	17- AUG- 2023	28- SEP- 2022
1	18- SEP- 2023	30- SEP- 2022
1	17- OCT- 2023	14- OCT- 2022
1	14- NOV- 2023	19- OCT- 2022
1	21- OCT- 2022	21- OCT- 2022
1	26- OCT- 2022	26- OCT- 2022
1	28- OCT- 2022	28- OCT- 2022
1	31- OCT- 2022	31- OCT- 2022
1	15- NOV- 2022	15- NOV- 2022
1	17- NOV- 2022	17- NOV- 2022
1	22- NOV- 2022	22- NOV- 2022
1	29- NOV- 2022	29- NOV- 2022
1	14- DEC- 2022	14- DEC- 2022
1	16- DEC- 2022	16- DEC- 2022
1	21- DEC- 2022	21- DEC- 2022
1	22- DEC- 2022	22- DEC- 2022
1	10- JAN- 2023	10- JAN- 2023
1	17- JAN- 2023	17- JAN- 2023
1	20- JAN- 2023	20- JAN- 2023
1	24- JAN- 2023	24- JAN- 2023
1	27- JAN- 2023	27- JAN- 2023
1	31- JAN- 2023	31- JAN- 2023
1	07- FEB- 2023	07- FEB- 2023
1	14- FEB- 2023	14- FEB- 2023
1	17- FEB- 2023	17- FEB- 2023
1	21- FEB- 2023	21- FEB- 2023
1	24- FEB- 2023	24- FEB- 2023
1	28- FEB- 2023	28- FEB- 2023
1	09- MAR- 2023	09- MAR- 2023

**Ship To:**THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301



**Purchase Contract/Purchase Contract Change**

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	15- MAR- 2023	15- MAR- 2023
1	21- MAR- 2023	21- MAR- 2023
1	24- MAR- 2023	24- MAR- 2023
1	28- MAR- 2023	28- MAR- 2023
1	31- MAR- 2023	31- MAR- 2023
1	11- APR- 2023	11- APR- 2023
1	14- APR- 2023	14- APR- 2023
1	18- APR- 2023	18- APR- 2023
1	21- APR- 2023	21- APR- 2023
1	25- APR- 2023	25- APR- 2023
1	28- APR- 2023	28- APR- 2023
1	10- MAY- 2023	10- MAY- 2023
1	16- MAY- 2023	16- MAY- 2023
1	19- MAY- 2023	19- MAY- 2023
1	23- MAY- 2023	23- MAY- 2023
1	26- MAY- 2023	26- MAY- 2023
1	31- MAY- 2023	31- MAY- 2023
1	07- JUN- 2023	07- JUN- 2023
1	13- JUN- 2023	13- JUN- 2023
1	16- JUN- 2023	16- JUN- 2023
1	20- JUN- 2023	20- JUN- 2023
1	23- JUN- 2023	23- JUN- 2023
1	28- JUN- 2023	28- JUN- 2023
1	11- JUL- 2023	11- JUL- 2023
1	14- JUL- 2023	14- JUL- 2023
1	18- JUL- 2023	18- JUL- 2023

**Item Attachment(s) Description**



The Boeing Company

**Purchase Contract/Purchase Contract Change**

Page 150 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description

End of Item: 0209 ----- Line Item Was Updated

Item Part Number  
0210 74A193101-5026UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUISTotal Qty Ordered  
20

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

20

**Ship To:**THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	21- JUL- 2023	21- JUL- 2023
1	25- JUL- 2023	25- JUL- 2023
1	28- JUL- 2023	28- JUL- 2023
1	09- AUG- 2023	09- AUG- 2023
1	15- AUG- 2023	15- AUG- 2023
1	18- AUG- 2023	18- AUG- 2023
1	22- AUG- 2023	22- AUG- 2023
1	25- AUG- 2023	25- AUG- 2023
1	30- AUG- 2023	30- AUG- 2023
1	08- SEP- 2023	08- SEP- 2023
1	15- SEP- 2023	15- SEP- 2023
1	19- SEP- 2023	19- SEP- 2023
1	22- SEP- 2023	22- SEP- 2023
1	27- SEP- 2023	27- SEP- 2023
1	09- OCT- 2023	09- OCT- 2023
1	16- OCT- 2023	16- OCT- 2023
1	23- OCT- 2023	23- OCT- 2023
1	25- OCT- 2023	25- OCT- 2023
1	30- OCT- 2023	30- OCT- 2023
1	31- OCT- 2023	31- OCT- 2023

Item Attachment(s) Description



The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 151 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Item Attachment(s)	Description
--------------------	-------------

[Redacted Content]	
--------------------	--

End of Item: 0210 ----- Line Item Was Updated

PC Attachment(s)	Description
------------------	-------------

[Redacted Content]	
--------------------	--

Terms and conditions clauses applicable to this Purchase Contract, including Purchase Contract changes, are incorporated herein by reference and can be found at <http://www.boeingsuppliers.com/terms.html>. Unless indicated elsewhere in this Purchase Contract, the version of each incorporated



The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 152 of 157

**Purchase Contract No: 1749275**

**Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07**  
**PC Orig Date: 01-AUG-2019**

clause applicable to this Purchase Contract is the latest dated version of each clause in effect on the date of the original Purchase contract (Purchase Contract Change No: 00) included on the front page thereof. Unless indicated elsewhere in a subsequent Purchase Contract Change(s), clauses added via such Purchase Contract Change(s) shall be the version of the clause in effect on the date of such Purchase Contract Change(s). Referenced attachments are incorporated herein by reference.

Electronically Distributed  
Exostar Acknowledgement  
Required



The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 153 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

### PC Attachment(s)


Attachment 0000.00 0000 0030

#### TERMS - INVOICE PAYMENT TERMS

This Purchase Contract is subject to the following payment terms. See the General Provisions applicable to this Purchase Contract for important information regarding payment.

Discount: 0%, Discount Days: 0, Net Days: 30

Attachment D501






## Purchase Contract/Purchase Contract Change

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Attachment H200



Attachment M100

M100

SOLICITATION / CONTRACT ATTACHMENTS (VARIABLE)

Variable portion of the clause is listed below:

This clause incorporates by reference all attachments, exhibits, and/or appendices identified below:

- a. General Terms Agreement (GTA) Number G1700005 dated 31 May 2019, which modifies GP7 Fixed Price Goods under U.S. Government Prime Contract, incorporated into this procurement.
- b. Boeing and GKN MOA-2019-00007, dated 24 May 2019.



The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 155 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Attachment M308



Electronic  
Exostar Ackno  
Required



The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 156 of 157

Purchase Contract No: 1749275

Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019

Attachment PC REV NOTES





**Purchase Contract/Purchase Contract Change****Purchase Contract No: 1749275****Purchase Contract Change No: 18 PC/PCC Date: 2022-08-07  
PC Orig Date: 01-AUG-2019**

By acceptance of this Purchase Contract, including Purchase Contract changes, whether by written, electronic, or other manner of acceptance, Seller certifies that all Seller representations and certifications applicable to this Purchase Contract included in Seller's SP1 Annual Representations and Certifications (which include, but are not limited to, Debarment, Payment to Influence Certain Federal Transactions, Size and Socioeconomic status) are valid and current, accurate and complete as of the date of acceptance. In particular, pursuant to FAR 52.209-6, by acceptance of this Purchase Contract, Seller certifies that neither it nor its principals are debarred, suspended or proposed for debarment by the United States Federal Government and that Seller is in compliance with 52.203-11. If Seller's status under any of the applicable representations and certifications has changed, Seller must submit a new SP1 prior to accepting this Purchase Contract.

If this is a rated order certified for U.S. national defense use, Seller is required to follow all the provisions of the Defense Priorities and Allocations System regulation (15 CFR part 700) in obtaining controlled materials and other products, services and materials needed to fill this order. If this is a DX rated order, Seller must provide Buyer with written acceptance or rejection of this order within ten (10) working days after receipt. If this is a DO rated order, Seller must promptly provide Buyer with written acceptance or rejection of this order within fifteen (15) working days after receipt. Seller must include in any written rejection of a rated order the reasons for the rejection. Seller's written acknowledgement of this rated order shall constitute written acceptance of this DPAS rating.

When applicable, the DPAS rating is specified in the line item(s) contained in this Purchase Contract.

This purchase contract is subject to Autopay unless a Boeing invoicing location is noted at the line item level.

Seller's commencement of performance or acceptance of this Purchase Contract in any manner shall conclusively evidence acceptance of the Purchase Contract as written.

**Total Purchase Contract Values - Definitions:**

- (1) "Total PC Value" is the sum of the ITEM EXTENDED AMOUNT (or UNDEF. EXT. AMOUNT) for all items on this PC.
- (2) "Total Definitized Value" is the total value of all fully definitized line items, and is calculated using the ITEM EXTENDED AMOUNT for those items.
- (3) "Total Undefined NTE value" is the total Not-To-Exceed (NTE) value for all line items that are not fully definitized. These line items are identified with a PRICE DESCRIPTION of "Maximum Price", "Estimated Price", "Not To Exceed", "Will Negotiate", "Funding Limitation", or "Advise Price".
- (4) "Total PC Funding" is defined by Clause F216 (if applicable to this PC).

**Buyer Name:****Phone:****Fax:****Email Address:****Loc/Bldg/Ms:**THE BOEING COMPANY  
PO BOX 516ST LOUIS MO 63166-0516  
US**BUYER**

PURCHASING AGENT SIGNATURE

**DATE****SELLER**

AUTHORIZED SIGNATURE

**DATE**



The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 1 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08

PC/PCC Date: 2022-01-25

Total PC Value: [REDACTED]

PC Orig Date: 01-AUG-2019

Total PC Funding: [REDACTED]

Total Definitized Value: [REDACTED]

Total Undefinitized NTE Value: [REDACTED]

Supplier No. [REDACTED]

BEST Code: [REDACTED]

Supplier Address:

NAICS: [REDACTED]

Size Std Emp: [REDACTED]

GKN AEROSPACE N AMERICA INC

142 MCDONNELL BLVD

HAZELWOOD

MO

63042-3102

US

Manufacturer Address:

142 JS MCDONNELL BLVD

HAZELWOOD

MO

63042-3102

US

Confirm To: [REDACTED]

Payment Type:

Payment Rate: 0.00%

Liquidation Type:

Liquidation Rate: 0.00%

All Deliverable line items on this Purchase Contract will ship to the following address unless otherwise specified on the line item(s).

Ship To:

SEE PURCHASE CONTRACT  
LINE ITEM

Routing: Carrier of your choice (FOB Destination  
Only)

FOB: DESTINATION

Shipping Payment Method: Prepaid (by Seller)

Purchase Contract Revision Notes - Data Not Specifically Altered Remains Unchanged



# Purchase Contract/Purchase Contract Change

Electronically Distributed  
Exostar Acknowledgement  
Required



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 3 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Item Part Number  
0001 74A122650-5020

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
6

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

6

Quantity  
Scheduled  
6

Contractual On  
Dock Schedule  
28- SEP- 2020

Required  
Date  
17- JUN- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s)

Description

End of Item: 0001

Item Part Number  
0002 74A193003-5026

UM Ordered  
EA

Unit Price



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 4 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
8

Item Ext Amount

[REDACTED]

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
8

[REDACTED]

Quantity Scheduled	Contractual On Dock Schedule	Required Date
8	13- DEC- 2021	17- MAY- 2021

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES MO 63301  
US

Item Attachment(s) Description

[REDACTED]

End of Item: 0002 -----

Item	Part Number	UM Ordered	Unit Price
0003	74A122600-5039	EA	[REDACTED]
[REDACTED]			
Description: [REDACTED]			Total Qty Ordered
Vendor P/N:			6
Issuing Loc: ST LOUIS			Item Ext Amount



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 5 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

6

Quantity  
Scheduled  
6

Contractual On  
Dock Schedule  
23- SEP- 2020

Required  
Date  
15- MAY- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s)

Description

End of Item: 0003

Item Part Number  
0004 74A122600-5040

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
6

Item Ext Amount



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 6 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

6

Quantity  
Scheduled  
6

Contractual On  
Dock Schedule  
23- SEP- 2020

Required  
Date  
17- JUN- 2020

**Ship To:**

THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description

End of Item: 0004

Item Part Number  
0005 74A193101-5023

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 7 of 30


Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	20- MAR- 2023	20- MAR- 2023

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES MO 63301  
US

Item Attachment(s) Description



End of Item: 0005 -----

Item	Part Number	UM Ordered	Unit Price	
0006	74A193003-5028	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 8 of 30


Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	02- MAR- 2020	02- MAR- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES MO 63301  
US

Item Attachment(s) Description



End of Item: 0006

Item	Part Number	UM Ordered	Unit Price	
0007	74A193003-5025	EA		
Description:		Total Qty Ordered		
Vendor P/N:		41		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				41



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 9 of 30


Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
41	13- DEC- 2021	17- SEP- 2021

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES MO 63301  
US

Item Attachment(s) Description



End of Item: 0007

Item 0008	Part Number 74A122650-5019	UM Ordered EA	Unit Price [REDACTED]	
Description: [REDACTED]		Total Qty Ordered 6		
Vendor P/N: [REDACTED]		Item Ext Amount [REDACTED]		
Issuing Loc: ST LOUIS				
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating	Qty 6



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 10 of 30


Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
6	28- SEP- 2020	15- MAY- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0008

Item	Part Number	UM Ordered	Unit Price	
0009	74A193003-5027	EA		
Description:		Total Qty Ordered		
Vendor P/N:		5		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				5



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 11 of 30


Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
5	17- JAN- 2023	17- JAN- 2023

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES MO 63301  
US

Item Attachment(s) Description



End of Item: 0009

Item 0010	Part Number 74A122600-5040	UM Ordered EA	Unit Price	
Description: [REDACTED]		Total Qty Ordered		
Vendor P/N: [REDACTED]		Item Ext Amount		
Issuing Loc: ST LOUIS		[REDACTED]		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
[REDACTED]				



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 12 of 30


Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
0	23- SEP- 2020	17- SEP- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0010 ----- Line Item Was Updated

Item	Part Number	UM Ordered	Unit Price
0011	74A122650-5019	EA	
Description:		Total Qty Ordered	
Vendor P/N:		Item Ext Amount	
Issuing Loc: ST LOUIS			

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty

Quantity Scheduled	Contractual On Dock Schedule	Required Date
0	28- SEP- 2020	20- JUL- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 13 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description

End of Item: 0011 ----- Line Item Was Updated

Item	Part Number	UM Ordered	Unit Price
0012	74A193101-5023	EA	
Description:			Total Qty Ordered
Vendor P/N:			4
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				4

Quantity Scheduled	Contractual On Dock Schedule	Required Date
4	01- MAY- 2023	01- MAY- 2023

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES MO 63301  
US



The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 14 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description



End of Item: 0012

Item	Part Number	UM Ordered	Unit Price
0013	74A193003-5025	EA	
Description:			Total Qty Ordered
Vendor P/N:			27
Issuing Loc: ST LOUIS			Item Ext Amount


Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				27

Quantity Scheduled	Contractual On Dock Schedule	Required Date
27	17- OCT- 2022	17- OCT- 2022

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 15 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description



End of Item: 0013

Item Part Number  
0014 74A193003-5026

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered  
25

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating


Qty  
25

Quantity Scheduled	Contractual On Dock Schedule	Required Date
25	13- DEC- 2021	18- AUG- 2021

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description







The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 16 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description



End of Item: 0014

Item Part Number  
0015 74A193003-5028

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1

Quantity  
Scheduled  
1

Contractual On  
Dock Schedule  
14- APR- 2022


Required  
Date  
14- APR- 2022

**Ship To:**

THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 17 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description




End of Item: 0015

Item	Part Number	UM Ordered	Unit Price
0016	74A122600-5039	EA	
Description: [Redacted]			Total Qty Ordered
Vendor P/N: [Redacted]			Item Ext Amount
Issuing Loc: ST LOUIS			[Redacted]
Customer Contract	Prime Contract	Customer Order	Priority Rating Qty
[Redacted]			

Quantity Scheduled	Contractual On Dock Schedule	Required Date
0	23- SEP- 2020	20- JUL- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 18 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description



End of Item: 0016 ----- Line Item Was Updated


Item	Part Number	UM Ordered	Unit Price
0017	74A122650-5020	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		Item Ext Amount
	Issuing Loc: ST LOUIS		

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty

Quantity Scheduled	Contractual On Dock Schedule	Required Date
0	28- SEP- 2020	17- SEP- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 19 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description

End of Item: 0017 ----- Line Item Was Updated

Item	Part Number	UM Ordered	Unit Price
0018	74A193003-5025	EA	
Description:		Total Qty Ordered	
Vendor P/N:		8	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				8

Quantity Scheduled	Contractual On Dock Schedule	Required Date
8	17- JUL- 2023	17- JUL- 2023

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 20 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Item Attachment(s) Description

End of Item: 0018 ----- Line Item Was Updated

Item	Part Number	UM Ordered	Unit Price
0019	74A122650-5020	EA	
Description:		Total Qty Ordered	
Vendor P/N:		Item Ext Amount	
Issuing Loc: ST LOUIS			

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty

Quantity Scheduled	Contractual On Dock Schedule	Required Date
0	12- NOV- 2020	12- NOV- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 21 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

End of Item: 0019 ----- Line Item Was Updated

Item	Part Number	UM Ordered	Unit Price
0020	74A193003-5028	EA	
Description:		Total Qty Ordered	
Vendor P/N:		3	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				3

Quantity Scheduled	Contractual On Dock Schedule	Required Date
3	15- MAY- 2023	15- MAY- 2023

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description

End of Item: 0020 -----



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 22 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Item	Part Number	UM Ordered	Unit Price
0021	74A122600-5039	EA	
Description: [REDACTED]		Total Qty Ordered	
Vendor P/N: [REDACTED]		Item Ext Amount	
Issuing Loc: ST LOUIS		[REDACTED]	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
[REDACTED]				

Quantity Scheduled	Contractual On Dock Schedule	Required Date
0	19- OCT- 2020	19- OCT- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s)	Description
--------------------	-------------

[REDACTED]	
------------	--

End of Item: 0021 ..... Line Item Was Updated

Item	Part Number	UM Ordered	Unit Price
0022	74A122600-5040	EA	
Description: [REDACTED]		Total Qty Ordered	



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 23 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Vendor P/N:  
Issuing Loc: ST LOUIS

Item Ext Amount

Customer Contract

Prime Contract

Customer Order


Priority  
Rating

Qty

Quantity Scheduled	Contractual On Dock Schedule	Required Date
0	12- NOV- 2020	12- NOV- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0022 ----- Line Item Was Updated

Item Part Number  
0023 74A193003-5026

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
38

Item Ext Amount





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 24 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
38

Quantity  
Scheduled  
38

Contractual On  
Dock Schedule  
18- APR- 2022

Required  
Date  
18- APR- 2022

Ship To:

THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s)

Description

End of Item: 0023

Item	Part Number	UM Ordered	Unit Price
0024	74A122650-5019	EA	
Description:		Total Qty Ordered	
Vendor P/N:		Item Ext Amount	
Issuing Loc: ST LOUIS			
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty



The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 25 of 30


Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
0	19- OCT- 2020	19- OCT- 2020


Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0024 ----- Line Item Was Updated

PC Attachment(s) Description





The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 26 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

PC Attachment(s)	Description
------------------	-------------



Terms and conditions clauses applicable to this Purchase Contract, including Purchase Contract changes, are incorporated herein by reference and can be found at <http://www.boeingsuppliers.com/terms.html>. Unless indicated elsewhere in this Purchase Contract, the version of each incorporated clause applicable to this Purchase Contract is the latest dated version of each clause in effect on the date of the original Purchase contract (Purchase Contract Change No: 00) included on the front page thereof. Unless indicated elsewhere in a subsequent Purchase Contract Change(s), clauses added via such Purchase Contract Change(s) shall be the version of the clause in effect on the date of such Purchase Contract Change(s). Referenced attachments are incorporated herein by reference.

Electronically  
Exostar Acknowledged  
Required



The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 27 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

### PC Attachment(s)


Attachment 0000.00 0000 0030

#### TERMS - INVOICE PAYMENT TERMS

This Purchase Contract is subject to the following payment terms. See the General Provisions applicable to this Purchase Contract for important information regarding payment.

Discount: 0%, Discount Days: 0, Net Days: 30

Attachment H200





## Purchase Contract/Purchase Contract Change

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

### Attachment M100

M100


SOLICITATION / CONTRACT ATTACHMENTS (VARIABLE)

Variable portion of the clause is listed below:

This clause incorporates by reference all attachments, exhibits, and/or appendices identified below:

- a. General Terms Agreement (GTA) Number G1700005 dated 31 May 2019, which modifies GP7 Fixed Price Goods under U.S. Government Prime Contract, incorporated into this procurement.
- b. Boeing and GKN MOA-2019-00007, dated 24 May 2019.

### Attachment M308





The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 29 of 30

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

Line Item 0001

Attachment REVISION NOTES



Electronic  
Exostar Act  
Requ



## Purchase Contract/Purchase Contract Change

Purchase Contract No: 1768816

Purchase Contract Change No: 08 PC/PCC Date: 2022-01-25  
PC Orig Date: 01-AUG-2019

By acceptance of this Purchase Contract, including Purchase Contract changes, whether by written, electronic, or other manner of acceptance, Seller certifies that all Seller representations and certifications applicable to this Purchase Contract included in Seller's SP1 Annual Representations and Certifications (which include, but are not limited to, Debarment, Payment to Influence Certain Federal Transactions, Size and Socioeconomic status) are valid and current, accurate and complete as of the date of acceptance. In particular, pursuant to FAR 52.209-6, by acceptance of this Purchase Contract, Seller certifies that neither it nor its principals are debarred, suspended or proposed for debarment by the United States Federal Government and that Seller is in compliance with 52.203-11. If Seller's status under any of the applicable representations and certifications has changed, Seller must submit a new SP1 prior to accepting this Purchase Contract.

If this is a rated order certified for U.S. national defense use, Seller is required to follow all the provisions of the Defense Priorities and Allocations System regulation (15 CFR part 700) in obtaining controlled materials and other products, services and materials needed to fill this order. If this is a DX rated order, Seller must provide Buyer with written acceptance or rejection of this order within ten (10) working days after receipt. If this is a DO rated order, Seller must promptly provide Buyer with written acceptance or rejection of this order within fifteen (15) working days after receipt. Seller must include in any written rejection of a rated order the reasons for the rejection. Seller's written acknowledgement of this rated order shall constitute written acceptance of this DPAS rating.

When applicable, the DPAS rating is specified in the line item(s) contained in this Purchase Contract.

This purchase contract is subject to Autopay unless a Boeing invoicing location is noted at the line item level.

Seller's commencement of performance or acceptance of this Purchase Contract in any manner shall conclusively evidence acceptance of the Purchase Contract as written.

## Total Purchase Contract Values - Definitions:

- (1) "Total PC Value" is the sum of the ITEM EXTENDED AMOUNT (or UNDEF. EXT. AMOUNT) for all items on this PC.
- (2) "Total Definitized Value" is the total value of all fully definitized line items, and is calculated using the ITEM EXTENDED AMOUNT for those items.
- (3) "Total Undefined NTE value" is the total Not-To-Exceed (NTE) value for all line items that are not fully definitized. These line items are identified with a PRICE DESCRIPTION of "Maximum Price", "Estimated Price", "Not To Exceed", "Will Negotiate", "Funding Limitation", or "Advise Price".
- (4) "Total PC Funding" is defined by Clause F216 (if applicable to this PC).

Buyer Name: [REDACTED]

Phone: [REDACTED]

Fax: [REDACTED]

Email Address: [REDACTED]

Loc/Bldg/Ms: [REDACTED]

THE BOEING COMPANY  
PO BOX 516ST LOUIS MO 63166-0516  
USBUYER \_\_\_\_\_  
PURCHASING AGENT SIGNATURE

DATE \_\_\_\_\_

SELLER \_\_\_\_\_  
AUTHORIZED SIGNATURE

DATE \_\_\_\_\_



The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 1 of 17

Purchase Contract No: 1852425

Purchase Contract Change No: 06

PC/PCC Date: 2020-07-15

Total PC Value: [REDACTED]

PC Orig Date: 19-DEC-2019

Total PC Funding: [REDACTED]

Total Definitized Value: [REDACTED]

Total Undefined NTE Value: [REDACTED]

Supplier No. [REDACTED]

BEST Code: [REDACTED]

Supplier Address:

NAICS: [REDACTED]

Size Std Emp: [REDACTED]

GKN AEROSPACE N AMERICA INC

142 MCDONNELL BLVD

SAINT LOUIS

MO

63042-3102

US

Manufacturer Address:

142 JS MCDONNELL BLVD

HAZELWOOD

MO

63042-3102

US

Confirm To: [REDACTED]

Payment Type:

Payment Rate: 0.00%

Liquidation Type: Ordinary

Liquidation Rate: 0.00%

All Deliverable line items on this Purchase Contract will ship to the following address unless otherwise specified on the line item(s).

Ship To:

SEE PURCHASE CONTRACT  
LINE ITEM

Routing: Carrier of your choice (FOB Destination  
Only)

FOB: DESTINATION

Shipping Payment Method: Prepaid (by Seller)

Purchase Contract Revision Notes - Data Not Specifically Altered Remains Unchanged





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 2 of 17

Purchase Contract No: 1852425

Purchase Contract Change No: 06 PC/PCC Date: 2020-07-15  
PC Orig Date: 19-DEC-2019

Item	Part Number	UM Ordered	Unit Price
0001	74A120991-5026	EA	
Description:		Total Qty Ordered	
Vendor P/N:		5	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				5

Quantity Scheduled	Contractual On Dock Schedule	Required Date
5	15- JUL- 2020	15- JUL- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description

End of Item: 0001 ..... Line Item Was Updated

Item	Part Number	UM Ordered	Unit Price
0002	74A192050-5101	EA	
Description:		Total Qty Ordered	
Vendor P/N:		7	
Issuing Loc: ST LOUIS		Item Ext Amount	



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 3 of 17

Purchase Contract No: 1852425

Purchase Contract Change No: 06 PC/PCC Date: 2020-07-15  
PC Orig Date: 19-DEC-2019

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
7

Quantity  
Scheduled  
7

Contractual On  
Dock Schedule  
15- JUL- 2020

Required  
Date  
15- JUL- 2020

Ship To:

THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s)

Description

End of Item: 0002

Line Item Was Updated

Item Part Number  
0003 74A192056-1006

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
3

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
3



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 4 of 17


Purchase Contract No: 1852425

Purchase Contract Change No: 06 PC/PCC Date: 2020-07-15  
PC Orig Date: 19-DEC-2019

Quantity Scheduled	Contractual On Dock Schedule	Required Date
3	15- JUL- 2020	15- JUL- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0003 ----- Line Item Was Updated

Item	Part Number	UM Ordered	Unit Price
0004	74A192053-1004	EA	
Description:		Total Qty Ordered	
Vendor P/N:		6	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				6

Quantity Scheduled	Contractual On Dock Schedule	Required Date
4	24- APR- 2020	24- APR- 2020
2	15- JUL- 2020	15- JUL- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 5 of 17

Purchase Contract No: 1852425

Purchase Contract Change No: 06 PC/PCC Date: 2020-07-15  
PC Orig Date: 19-DEC-2019

Item Attachment(s) Description



End of Item: 0004 ----- Line Item Was Updated

Item	Part Number	UM Ordered	Unit Price
0005	74A192055-1006	EA	
Description:			Total Qty Ordered
Vendor P/N:			5
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				5

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	27- MAY- 2020	27- MAY- 2020
4	28- APR- 2020	28- APR- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 6 of 17

Purchase Contract No: 1852425

Purchase Contract Change No: 06 PC/PCC Date: 2020-07-15  
PC Orig Date: 19-DEC-2019

Item Attachment(s) Description



End of Item: 0005


Item	Part Number	UM Ordered	Unit Price
0006	74A192091-1003	EA	
Description:			Total Qty Ordered
Vendor P/N:			43
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				43

Quantity Scheduled	Contractual On Dock Schedule	Required Date
20	15- JUL- 2020	08- JUL- 2020
20	15- JUL- 2020	15- JUL- 2020
3	20- JUL- 2020	20- JUL- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES MO 63301  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 7 of 17

Purchase Contract No: 1852425

Purchase Contract Change No: 06 PC/PCC Date: 2020-07-15  
PC Orig Date: 19-DEC-2019

Item Attachment(s) Description



End of Item: 0006 ----- Line Item Was Updated


Item	Part Number	UM Ordered	Unit Price
0007	74A192056-1002	EA	
Description:			Total Qty Ordered
Vendor P/N:			4
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				4

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	15- JUL- 2020	15- JUL- 2020
1	12- OCT- 2020	15- JUL- 2020
1	12- OCT- 2020	15- JUL- 2020
1	12- OCT- 2020	15- JUL- 2020

Ship To:  
BCWS  
14150 MISSOURI BOTTOM ROAD  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 8 of 17

Purchase Contract No: 1852425

Purchase Contract Change No: 06 PC/PCC Date: 2020-07-15  
PC Orig Date: 19-DEC-2019

Item Attachment(s) Description

End of Item: 0007 ----- Line Item Was Updated

Item	Part Number	UM Ordered	Unit Price
0008	74A192091-1003	EA	
Description:		Total Qty Ordered	
Vendor P/N:		45	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract	Prime Contract	Customer Order	Priority Rating Qty
			45

Quantity Scheduled	Contractual On Dock Schedule	Required Date
10	15- JUN- 2021	15- JUL- 2020
10	15- JUL- 2021	15- JUL- 2020
10	16- AUG- 2021	15- JUL- 2020
10	15- SEP- 2021	15- JUL- 2020
5	15- OCT- 2021	15- JUL- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 9 of 17

Purchase Contract No: 1852425

Purchase Contract Change No: 06 PC/PCC Date: 2020-07-15  
PC Orig Date: 19-DEC-2019

Item Attachment(s) Description

End of Item: 0008 ----- Line Item Was Updated

Item	Part Number	UM Ordered	Unit Price
0009	74A192109-1003	EA	
Description: FAIRING		Total Qty Ordered	
Vendor P/N:		130	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24
				106

Quantity Scheduled	Contractual On Dock Schedule	Required Date
10	15- JUN- 2021	15- JUL- 2020
10	15- JUL- 2021	15- JUL- 2020
10	16- AUG- 2021	15- JUL- 2020
10	15- SEP- 2021	15- JUL- 2020
10	15- OCT- 2021	15- JUL- 2020
10	15- NOV- 2021	15- JUL- 2020
10	15- DEC- 2021	15- JUL- 2020
10	18- JAN- 2022	15- JUL- 2020
10	15- FEB- 2022	15- JUL- 2020
10	15- MAR- 2022	15- JUL- 2020
10	15- APR- 2022	15- JUL- 2020
10	16- MAY- 2022	15- JUL- 2020
10	15- JUN- 2022	15- JUL- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES MO 63301  
US

Item Attachment(s) Description





The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 10 of 17

Purchase Contract No: 1852425


Purchase Contract Change No: 06 PC/PCC Date: 2020-07-15  
PC Orig Date: 19-DEC-2019

Item Attachment(s) Description



End of Item: 0009 ----- Line Item Was Updated

PC Attachment(s) Description



Terms and Conditions clauses applicable to this contract are incorporated herein by reference and can be found at <http://www.boeingsuppliers.com/terms.html>. Unless indicated elsewhere in this contract, the version of each incorporated clause applicable to this purchase contract is the latest dated version of each clause in effect on the date of the original purchase contract (Purchase Contract Change No: 00) included on the front page thereof. Unless indicated elsewhere in a subsequent Purchase Contract Change(s), clauses added via such Purchase Contract Change(s) shall be the version of the clause in effect on the date of such Purchase Contract Change(s). Referenced attachments are incorporated herein by reference.



The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 11 of 17

Purchase Contract No: 1852425

Purchase Contract Change No: 06 PC/PCC Date: 2020-07-15  
PC Orig Date: 19-DEC-2019

### PC Attachment(s)


Attachment 0000.00 0000 0030

#### TERMS - INVOICE PAYMENT TERMS

This Purchase Contract is subject to the following payment terms. See the General Provisions applicable to this Purchase Contract for important information regarding payment.

Discount: 0%, Discount Days: 0, Net Days: 30

Attachment D501





The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 12 of 17

Purchase Contract No: 1852425

Purchase Contract Change No: 06 PC/PCC Date: 2020-07-15  
PC Orig Date: 19-DEC-2019

Attachment E000-






The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 13 of 17

Purchase Contract No: 1852425

Purchase Contract Change No: 06 PC/PCC Date: 2020-07-15  
PC Orig Date: 19-DEC-2019





The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 14 of 17

Purchase Contract No: 1852425

Purchase Contract Change No: 06


PC/PCC Date: 2020-07-15

PC Orig Date: 19-DEC-2019

Attachment H200



Attachment H602





The Boeing Company  
**Purchase Contract/Purchase Contract Change**

Page 15 of 17

**Purchase Contract No: 1852425**

**Purchase Contract Change No: 06 PC/PCC Date: 2020-07-15**  
**PC Orig Date: 19-DEC-2019**

**Attachment M100**

M100

SOLICITATION / CONTRACT ATTACHMENTS (VARIABLE)

Variable portion of the clause is listed below:

This clause incorporates by reference all attachments, exhibits, and/or appendices identified below:

A. General Terms Agreement (GTA) Number G1700005 dated 31 May 2019, which modifies GP7 Fixed Price Goods under U.S. Government Prime Contract, incorporated into this procurement.

B. Boeing and GKN MOA-2018-00007, dated 24 May 2019



The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 16 of 17

Purchase Contract No: 1852425

Purchase Contract Change No: 06 PC/PCC Date: 2020-07-15  
PC Orig Date: 19-DEC-2019

Attachment REV NOTES





The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 17 of 17

Purchase Contract No: 1852425

Purchase Contract Change No: 06 PC/PCC Date: 2020-07-15  
PC Orig Date: 19-DEC-2019

If this is a rated order certified for national defense use, Seller is required to follow all the provisions of the Defense Priorities and Allocations System regulation (15 CFR part 700) in obtaining controlled materials and other products, services and materials needed to fill this order. If this is a DX rated order, Seller must provide Buyer with written acceptance or rejection of this order within ten (10) working days after receipt. If this is a DO rated order, Seller must promptly provide Buyer with written acceptance or rejection of this order within fifteen (15) working days after receipt. Seller must include in any written rejection of a rated order the reasons for the rejection. Seller's written acknowledgement of this rated order shall constitute written acceptance of this DPAS rating.

When applicable, the DPAS rating is specified in the line item(s) contained in this Purchase Contract.

This purchase contract is subject to Autopay unless a Boeing invoicing location is noted at the line item level.

Seller's commencement of performance or acceptance of this Purchase Contract in any manner shall conclusively evidence acceptance of the Purchase Contract as written.

### Total Purchase Contract Values - Definitions:

- (1) "Total PC Value" is the sum of the ITEM EXTENDED AMOUNT (or UNDEF. EXT. AMOUNT) for all items on this PC.
- (2) "Total Definitized Value" is the total value of all fully definitized line items, and is calculated using the ITEM EXTENDED AMOUNT for those items.
- (3) "Total Undefined NTE value" is the total Not-To-Exceed (NTE) value for all line items that are not fully definitized. These line items are identified with a PRICE DESCRIPTION of "Maximum Price", "Estimated Price", "Not To Exceed", "Will Negotiate", "Funding Limitation", or "Advise Price".
- (4) "Total PC Funding" is defined by Clause F216 (if applicable to this PC).

Buyer Name: [REDACTED]

Phone: [REDACTED]

Fax: [REDACTED]

Email Address: [REDACTED]

Loc/Bldg/Ms: [REDACTED]

THE BOEING COMPANY

PO BOX 516

ST LOUIS

MO

63166-0516

US

BUYER \_\_\_\_\_  
PURCHASING AGENT SIGNATURE

DATE \_\_\_\_\_

SELLER \_\_\_\_\_  
AUTHORIZED SIGNATURE

DATE \_\_\_\_\_





The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 1 of 98

<b>Purchase Contract No:</b> 1881399	<b>Purchase Contract Change No:</b> 05	<b>PC/PCC Date:</b> 2022-09-19
<b>Total PC Value:</b> [REDACTED]		<b>PC Orig Date:</b> 12-FEB-2020
<b>Total PC Funding:</b> [REDACTED]		
<b>Total Definitized Value:</b> [REDACTED]	<b>Total Undefinitized NTE Value:</b> [REDACTED]	
<b>Strategic Agreement No:</b> 19SS019		

**Supplier No.** [REDACTED]

**BEST Code:** [REDACTED]

**Supplier Address:**

GKN AEROSPACE N AMERICA INC  
142 MCDONNELL BLVD  
HAZELWOOD MO 63042-3102  
US

**Manufacturer Address:**

142 JS MCDONNELL BLVD  
HAZELWOOD MO 63042-3102  
US

**Confirm To:** [REDACTED]

**Payment Type:**  
**Liquidation Type:** Ordinary

**Payment Rate:** 0.00%  
**Liquidation Rate:** 0.00%

All Deliverable line items on this Purchase Contract will ship to the following address unless otherwise specified on the line item(s).

**Ship To:**

SEE PURCHASE CONTRACT  
LINE ITEM

**Routing:** Carrier of your choice (FOB Destination Only)

**FOB:** DESTINATION

**Shipping Payment Method:** Prepaid (by Seller)

**Purchase Contract Revision Notes - Data Not Specifically Altered Remains Unchanged**

[REDACTED]



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 2 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Part Number  
0001 74A140101-5035

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
03- NOV- 2020

Required  
Date  
12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description

End of Item: 0001

Item Part Number  
0002 74B110056-2001

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
48

Item Ext Amount



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 3 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

48

Quantity  
Scheduled  
48

Contractual On  
Dock Schedule  
10- NOV- 2020

Required  
Date  
12- FEB- 2020

Ship To:

THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description

End of Item: 0002

Item Part Number  
0003 74A121752-5012

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

24



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 4 of 98


Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	21- DEC- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0003

Item	Part Number	UM Ordered	Unit Price
0004	74A140101-5037	EA	
Description:		Total Qty Ordered	
Vendor P/N:		24	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	03- NOV- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US



The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 5 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description




End of Item: 0004

Item	Part Number	UM Ordered	Unit Price	
0005	74A140101-5040	EA		
Description:			Total Qty Ordered	
Vendor P/N:			24	
Issuing Loc: ST LOUIS			Item Ext Amount	
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	03- NOV- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 6 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0005


Item	Part Number	UM Ordered	Unit Price
0006	74A140101-5039	EA	
Description:			Total Qty Ordered
Vendor P/N:			24
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	03- NOV- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 7 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0006


Item	Part Number	UM Ordered	Unit Price
0007	74A140116-5009	EA	
Description:			Total Qty Ordered
Vendor P/N:			24
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
N00019-18-C-1046				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	30- NOV- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 8 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

End of Item: 0007 -----

Item	Part Number	UM Ordered	Unit Price
0008	74A141201-5003	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		24
	Issuing Loc: ST LOUIS		


Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	27- OCT- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0008 -----

Item	Part Number	UM Ordered	Unit Price
0009	74A140112-5010	EA	





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 9 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
03- NOV- 2020

Required  
Date  
12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s)

Description

End of Item: 0009

Item Part Number  
0010 74A140101-5038

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered  
24

Item Ext Amount



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 10 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
03- NOV- 2020

Required  
Date  
12- FEB- 2020

**Ship To:**

THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description

End of Item: 0010

Item Part Number  
0011 74A140116-5010

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
03- NOV- 2020

Required  
Date  
12- FEB- 2020

**Ship To:**

THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

# **EXHIBIT D**

## ***Part 8 of 31***



The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 11 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0011

Item	Part Number	UM Ordered	Unit Price	
0012	74A140112-5009	EA		
Description:			Total Qty Ordered	
Vendor P/N:			24	
Issuing Loc: ST LOUIS			Item Ext Amount	
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	03- NOV- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 12 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0012


Item	Part Number	UM Ordered	Unit Price
0013	74A121752-5011	EA	
Description:			Total Qty Ordered
Vendor P/N:			24
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	21- DEC- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 13 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0013

Item Part Number  
0014 74A120991-5026

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order


Priority  
Rating

Qty  
24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	03- NOV- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 14 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description

End of Item: 0014

Item	Part Number	UM Ordered	Unit Price
0015	74A121880-5004	EA	
Description:		Total Qty Ordered	
Vendor P/N:		24	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	12- MAY- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description

End of Item: 0015



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 15 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Part Number  
0016 74A121820-5006

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
13- APR- 2021

Required  
Date  
12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description

End of Item: 0016

Item Part Number  
0017 74A140320-5008

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 16 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
01- DEC- 2020

Required  
Date  
12- FEB- 2020

## Ship To:

THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s)

Description

End of Item: 0017

Item Part Number  
0018 74A121854-5004

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

24



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 17 of 98


Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	08- DEC- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0018

Item	Part Number	UM Ordered	Unit Price	
0019	74A121833-5004	EA		
Description:		Total Qty Ordered		
Vendor P/N:		24		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	30- NOV- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US



The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 18 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description




End of Item: 0019

Item	Part Number	UM Ordered	Unit Price
0020	74A121882-5003	EA	
Description:			Total Qty Ordered
Vendor P/N:			24
Issuing Loc: ST LOUIS			Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating
N00019-18-C-1046			24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	01- DEC- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 19 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0020


Item	Part Number	UM Ordered	Unit Price
0021	74A140101-5036	EA	
Description:			Total Qty Ordered
Vendor P/N:			24
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	03- NOV- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 20 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0021


Item	Part Number	UM Ordered	Unit Price
0022	74A121882-5004	EA	
Description:			Total Qty Ordered
Vendor P/N:			24
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	01- DEC- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 21 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

End of Item: 0022


Item	Part Number	UM Ordered	Unit Price
0023	74A121724-5005	EA	
Description: [REDACTED]			Total Qty Ordered
Vendor P/N: [REDACTED]			24
Issuing Loc: ST LOUIS			Item Ext Amount
			[REDACTED]

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
[REDACTED]				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	16- DEC- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0023

Item	Part Number	UM Ordered	Unit Price
0024	74A121740-5005	EA	
Description: [REDACTED]			Total Qty Ordered



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 22 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Vendor P/N:  
Issuing Loc: ST LOUIS

24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
31- AUG- 2021

Required  
Date  
12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s)

Description

End of Item: 0024

Item Part Number  
0025 74A120991-5025

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 23 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	03- NOV- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0025

Item	Part Number	UM Ordered	Unit Price
0026	74A121880-5003	EA	
Description:		Total Qty Ordered	
Vendor P/N:		24	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	12- MAY- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 24 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0026


Item	Part Number	UM Ordered	Unit Price
0027	74A121730-5005	EA	
Description:			Total Qty Ordered
Vendor P/N:			24
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	26- MAY- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 25 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0027


Item	Part Number	UM Ordered	Unit Price
0028	74A121730-5006	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		24
	Issuing Loc: ST LOUIS		Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	26- MAY- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 26 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description




End of Item: 0028

Item	Part Number	UM Ordered	Unit Price
0029	74A121724-5006	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		24
	Issuing Loc: ST LOUIS		
			Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating Qty
			24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	16- DEC- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



**Purchase Contract No: 1881399**

**Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19**  
**PC Orig Date: 12-FEB-2020**

Item Attachment(s)	Description
--------------------	-------------

**End of Item: 0029**

Item	Part Number
0030	74A121740-5006

UM Ordered  
EA

### Unit Price

**Description:** [REDACTED]  
**Vendor P/N:** [REDACTED]  
**Issuing Loc:** ST LOUIS

**Total Qty Ordered**  
24

**Item Ext Amount**

## Customer Contract

## Prime Contract

## Customer Order

### Priority Rating

Qty  
24

**Quantity  
Scheduled**  
24

**Contractual On  
Dock Schedule  
17- AUG- 2021**

Required  
Date  
12- FEB- 2020

**Ship To:**  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s)	Description
--------------------	-------------



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 28 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description

End of Item: 0030

Item 0031 Part Number 74A121850-5005

UM Ordered EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
10- AUG- 2021

Required  
Date  
12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 29 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

End of Item: 0031 -----


Item	Part Number	UM Ordered	Unit Price
0032	74A140320-5007	EA	
Description: [REDACTED]			Total Qty Ordered
Vendor P/N: [REDACTED]			24
Issuing Loc: ST LOUIS			Item Ext Amount
			[REDACTED]

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
[REDACTED]				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	01- DEC- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0032 -----

Item	Part Number	UM Ordered	Unit Price
0033	74A121726-5011	EA	
[REDACTED]			



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 30 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Description: [REDACTED]  
Vendor P/N: [REDACTED]  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount  
[REDACTED]

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
10- AUG- 2021

Required  
Date  
12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s)

Description

End of Item: 0033

Item Part Number  
0034 74A121812-5023

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N: [REDACTED]  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount  
[REDACTED]



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 31 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
24- FEB- 2021

Required  
Date  
12- FEB- 2020

Ship To:

THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s)

Description

End of Item: 0034

Item Part Number  
0035 74A121812-5021

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 32 of 98


Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	23- FEB- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0035

Item	Part Number	UM Ordered	Unit Price
0036	74A121854-5003	EA	
Description:		Total Qty Ordered	
Vendor P/N:		24	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	20- OCT- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US



The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 33 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0036


Item	Part Number	UM Ordered	Unit Price
0037	74A121820-5005	EA	
Description:			Total Qty Ordered
Vendor P/N:			24
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	13- APR- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 34 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description




End of Item: 0037

Item	Part Number	UM Ordered	Unit Price	
0038	74A121850-5006	EA		
Description:			Total Qty Ordered	
Vendor P/N:			24	
Issuing Loc: ST LOUIS			Item Ext Amount	
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	10- AUG- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 35 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0038

Item Part Number  
0039 74A121833-5003

Description:   
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price  
  
Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order


Priority Rating Qty  
24



Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	30- NOV- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 36 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0039


Item	Part Number	UM Ordered	Unit Price
0040	74A121726-5012	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		24
	Issuing Loc: ST LOUIS		Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	10- AUG- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 37 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0040


Item	Part Number	UM Ordered	Unit Price
0041	74A120604-5012	EA	
Description:			Total Qty Ordered
Vendor P/N:			24
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	03- NOV- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 38 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

End of Item: 0041 -----


Item	Part Number	UM Ordered	Unit Price
0042	74A141308-5005	EA	
Description:		Total Qty Ordered	
Vendor P/N:		24	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	08- JUN- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0042 -----

Item	Part Number	UM Ordered	Unit Price
0043	74A141306-2006	EA	
Description:		Total Qty Ordered	
Vendor P/N:		24	



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 39 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Issuing Loc: ST LOUIS

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
01- NOV- 2021

Required  
Date  
12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s)

Description

End of Item: 0043

Item Part Number  
0044 74A141114-5016

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 40 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
05- OCT- 2020

Required  
Date  
12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description

End of Item: 0044

Item Part Number  
0045 74A141201-5004

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 41 of 98


Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	27- OCT- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0045

Item Part Number  
0046 74A120607-5013

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	22- DEC- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US



The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 42 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0046

Item Part Number  
0047 74A120974-5097

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price  
[REDACTED]  
Total Qty Ordered  
24

Item Ext Amount  
[REDACTED]

Customer Contract

Prime Contract

Customer Order


Priority Rating Qty  
24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	30- NOV- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description





The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 43 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0047

Item Part Number  
0048 74A120606-5011

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24

Quantity  
Scheduled  
24


Contractual On  
Dock Schedule  
08- DEC- 2020

Required  
Date  
12- FEB- 2020

**Ship To:**

THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 44 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0048


Item	Part Number	UM Ordered	Unit Price
0049	74A121890-2007A	EA	
Description:		Total Qty Ordered	
Vendor P/N:		24	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	19- OCT- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 45 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0049


Item	Part Number	UM Ordered	Unit Price
0050	74A120606-5012	EA	
Description:			Total Qty Ordered
Vendor P/N:			24
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	08- DEC- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 46 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020


End of Item: 0050

Item	Part Number	UM Ordered	Unit Price	
0051	74A120608-5009	EA		
Description:		Total Qty Ordered		
Vendor P/N:		48		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				48

Quantity Scheduled	Contractual On Dock Schedule	Required Date
48	22- DEC- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0051

Item	Part Number	UM Ordered	Unit Price
0052	74A120607-5014	EA	
Description:		Total Qty Ordered	
Vendor P/N:		24	
Issuing Loc: ST LOUIS			



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 47 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
22- DEC- 2020

Required  
Date  
12- FEB- 2020

**Ship To:**

THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s)

Description

End of Item: 0052

Item Part Number  
0053 74A141308-5006

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

24





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 48 of 98


Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	08- JUN- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0053

Item	Part Number	UM Ordered	Unit Price
0054	74A140115-5021	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		24
	Issuing Loc: ST LOUIS		Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	07- OCT- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US



The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 49 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0054

Item	Part Number	UM Ordered	Unit Price
0055	74A141306-2005	EA	
Description:			Total Qty Ordered
Vendor P/N:			24
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	01- NOV- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 50 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description




End of Item: 0055

Item 0056	Part Number 74A140115-5022	UM Ordered EA	Unit Price [REDACTED]
Description: [REDACTED]		Total Qty Ordered 24	
Vendor P/N: [REDACTED]		Item Ext Amount [REDACTED]	
Issuing Loc: ST LOUIS			
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating Qty 24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	07- OCT- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 51 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0056


Item	Part Number	UM Ordered	Unit Price
0057	74A121890-2008A	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		24
	Issuing Loc: ST LOUIS		Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
N00019-18-C-1046				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	01- NOV- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 52 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0057


Item	Part Number	UM Ordered	Unit Price
0058	74A141114-5015	EA	
Description:			Total Qty Ordered
Vendor P/N:			24
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	05- OCT- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 53 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0058

Item Part Number  
0059 74A120974-5083

Description:   
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24




Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	25- NOV- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 54 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0059


Item	Part Number	UM Ordered	Unit Price
0060	74A120604-5011	EA	
Description:			Total Qty Ordered
Vendor P/N:			24
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	03- NOV- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0060



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 55 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Part Number  
0061 74A120974-5085

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
03- DEC- 2020

Required  
Date  
12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description

End of Item: 0061 -----

Item Part Number  
0062 74A120974-5095

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 56 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
01- DEC- 2020

Required  
Date  
12- FEB- 2020

**Ship To:**

THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s)

Description

End of Item: 0062

Item Part Number  
0063 74A120974-5081

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

24



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 57 of 98


Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	23- FEB- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0063

Item	Part Number	UM Ordered	Unit Price	
0064	74A121926-2003A	EA		
Description:		Total Qty Ordered		
Vendor P/N:		24		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	07- DEC- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US



The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 58 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description




End of Item: 0064

Item	Part Number	UM Ordered	Unit Price
0065	74A120610-5011	EA	
Description: [REDACTED]			Total Qty Ordered
Vendor P/N: [REDACTED]			24
Issuing Loc: ST LOUIS			Item Ext Amount
			[REDACTED]
Customer Contract	Prime Contract	Customer Order	Priority Rating
[REDACTED]			24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	20- OCT- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 59 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0065


Item	Part Number	UM Ordered	Unit Price
0066	74A120609-5014	EA	
Description:		Total Qty Ordered	
Vendor P/N:		24	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
			24	24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	29- SEP- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 60 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0066


Item	Part Number	UM Ordered	Unit Price
0067	74A120610-5012	EA	
Description:			Total Qty Ordered
Vendor P/N:			24
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	20- OCT- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 61 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

End of Item: 0067 -----


Item	Part Number	UM Ordered	Unit Price
0068	74A141419-2001A	EA	
Description:		Total Qty Ordered	
Vendor P/N:		48	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				48

Quantity Scheduled	Contractual On Dock Schedule	Required Date
48	04- MAY- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0068 -----

Item	Part Number	UM Ordered	Unit Price
0069	74A141448-2001	EA	
Description:		Total Qty Ordered	
Vendor P/N:		24	
Issuing Loc: ST LOUIS			



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 62 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
10- DEC- 2020

Required  
Date  
12- FEB- 2020

**Ship To:**

THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s)

Description

End of Item: 0069

Item Part Number  
0070 74A121926-2004A

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

24



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 63 of 98


Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	07- DEC- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0070

Item	Part Number	UM Ordered	Unit Price	
0071	74A120974-5082	EA		
Description:		Total Qty Ordered		
Vendor P/N:		24		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	23- FEB- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 64 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description




End of Item: 0071

Item	Part Number	UM Ordered	Unit Price	
0072	74A120609-5013	EA		
Description:			Total Qty Ordered	
Vendor P/N:			24	
Issuing Loc: ST LOUIS			Item Ext Amount	
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	29- SEP- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 65 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0072

Item Part Number  
0073 74A120974-5096

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price  
[REDACTED]  
Total Qty Ordered  
24

Item Ext Amount  
[REDACTED]

Customer Contract

Prime Contract

Customer Order

Priority Rating Qty  
24




Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	01- DEC- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 66 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0073

Item Part Number  
0074 74A120974-5080

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24

Quantity  
Scheduled  
24


Contractual On  
Dock Schedule  
09- DEC- 2020

Required  
Date  
12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description





The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 67 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description

End of Item: 0074

Item Part Number  
0075 74A120974-5086

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
03- DEC- 2020

Required  
Date  
12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description

End of Item: 0075



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 68 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Part Number  
0076 74A120974-5098

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
30- NOV- 2020

Required  
Date  
12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description

End of Item: 0076 -----

Item Part Number  
0077 74A141448-2002

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 69 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
10- DEC- 2020

Required  
Date  
12- FEB- 2020

Ship To:

THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s)

Description

End of Item: 0077

Item Part Number  
0078 74A120974-5079

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

24



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 70 of 98


Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	09- DEC- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES MO 63301  
US

Item Attachment(s) Description



End of Item: 0078

Item Part Number  
0079 74A120974-5084

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	25- NOV- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES MO 63301  
US



The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 71 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0079


Item	Part Number	UM Ordered	Unit Price
0080	74A122650-5020	EA	
Description: [REDACTED]			Total Qty Ordered
Vendor P/N: [REDACTED]			24
Issuing Loc: ST LOUIS			Item Ext Amount
			[REDACTED]

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
[REDACTED]				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	07- JUN- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description







The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 72 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description




End of Item: 0080

Item 0081	Part Number 74A122650-5019	UM Ordered EA	Unit Price [REDACTED]	
Description: [REDACTED]		Total Qty Ordered 24		
Vendor P/N: [REDACTED]		Item Ext Amount [REDACTED]		
Issuing Loc: ST LOUIS				
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating	Qty 24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	07- JUN- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 73 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0081


Item	Part Number	UM Ordered	Unit Price
0082	74A122600-5039	EA	
Description:			Total Qty Ordered
Vendor P/N:			24
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	02- JUN- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 74 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description




End of Item: 0082

Item	Part Number	UM Ordered	Unit Price
0083	74A122600-5040	EA	
Description:			Total Qty Ordered
Vendor P/N:			24
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract			Prime Contract		Customer Order		Priority Rating	Qty					
								24					
<table><tr><th>Quantity Scheduled</th><th>Contractual On Dock Schedule</th><th>Required Date</th></tr><tr><td>24</td><td>02- JUN- 2021</td><td>12- FEB- 2020</td></tr></table>			Quantity Scheduled	Contractual On Dock Schedule	Required Date	24	02- JUN- 2021	12- FEB- 2020	<b>Ship To:</b> THE BOEING COMPANY 1 DAVIDSON LOGISTICS DRIVE BRIDGETON MO 63044 US				
Quantity Scheduled	Contractual On Dock Schedule	Required Date											
24	02- JUN- 2021	12- FEB- 2020											

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 75 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0083

Item Part Number  
0084 74A121750-5012

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order


Priority  
Rating

Qty  
24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	02- FEB- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 76 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0084


Item	Part Number	UM Ordered	Unit Price
0085	74A121750-5011	EA	
Description:		Total Qty Ordered	
Vendor P/N:		24	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	02- FEB- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 77 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description

End of Item: 0085

Item Part Number  
0086 74A121710-5029

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
14- DEC- 2021

Required  
Date  
12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



The Boeing Company

**Purchase Contract/Purchase Contract Change**

Page 78 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

End of Item: 0086 -----

Item	Part Number	UM Ordered	Unit Price
0087	74A121710-5031	EA	
Description:		Total Qty Ordered	
Vendor P/N:		24	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	14- DEC- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s)	Description

End of Item: 0087 -----

Item	Part Number	UM Ordered	Unit Price
0088	74A120974-5097	EA	



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 79 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
43

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

[REDACTED]

[REDACTED]

12  
24  
7

Quantity Scheduled	Contractual On Dock Schedule	Required Date
43	30- NOV- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description

[REDACTED]

End of Item: 0088

Item Part Number  
0089 74A120974-5096

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered  
37

Item Ext Amount





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 80 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

12  
19  
6

Quantity  
Scheduled  
37

Contractual On  
Dock Schedule  
01- DEC- 2020

Required  
Date  
12- FEB- 2020

## Ship To:

THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s)

Description

End of Item: 0089

Item Part Number  
0090 74A120974-5098

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered  
38

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

12



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 81 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020




20  
6

Quantity Scheduled	Contractual On Dock Schedule	Required Date
38	30- NOV- 2020	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
2600 NORTH 3RD STREET  
GATE 4, BUILDING 598  
ST. CHARLES  
US

MO 63301

Item Attachment(s) Description



End of Item: 0090 -----

Item Part Number  
0091 74A120813-5017


UM Ordered  
EA

Unit Price

Description:   
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
31

Item Ext Amount



Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty



Quantity Scheduled	Contractual On Dock Schedule	Required Date
31	26- OCT- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON  
US

MO 63044



The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 82 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0091

Item	Part Number	UM Ordered	Unit Price
0092	74A120813-5018	EA	
Description:			Total Qty Ordered
Vendor P/N:			28
Issuing Loc: ST LOUIS			Item Ext Amount


Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
-------------------	----------------	----------------	-----------------	-----



Quantity Scheduled	Contractual On Dock Schedule	Required Date
28	26- OCT- 2021	12- FEB- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 83 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0092

Item Part Number  
0093 74A140110-5057

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24

Quantity  
Scheduled  
24


Contractual On  
Dock Schedule  
20- OCT- 2020

Required  
Date  
24- APR- 2020

### Ship To:

THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 84 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0093

Item Part Number  
0094 74A140110-5058

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
24

Quantity  
Scheduled  
24


Contractual On  
Dock Schedule  
19- OCT- 2020

Required  
Date  
24- APR- 2020

Ship To:

THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 85 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0094


Item	Part Number	UM Ordered	Unit Price
0095	74A140111-5018	EA	
Description:			Total Qty Ordered
Vendor P/N:			24
Issuing Loc: ST LOUIS			Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	20- OCT- 2020	24- APR- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 86 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

End of Item: 0095


Item	Part Number	UM Ordered	Unit Price
0096	74A140111-5017	EA	
Description:		Total Qty Ordered	
Vendor P/N:		24	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				24

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	20- OCT- 2020	24- APR- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0096

Item	Part Number	UM Ordered	Unit Price
0097	74A121722-5007	EA	
Description:		Total Qty Ordered	
Vendor P/N:		24	



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 87 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Issuing Loc: ST LOUIS

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

24

Quantity  
Scheduled  
24

Contractual On  
Dock Schedule  
04- JAN- 2023

Required  
Date  
25- AUG- 2020

Ship To:

THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s)

Description

End of Item: 0097

Item Part Number  
0098 74A121722-5008

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
24

Item Ext Amount





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 88 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Customer Contract

Prime Contract

Customer Order

Priority  
Rating


Qty  
24

[REDACTED]

Quantity Scheduled	Contractual On Dock Schedule	Required Date
24	04- JAN- 2023	25- AUG- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0098

Item 0099	Part Number 74A121722-5008	UM Ordered EA	Unit Price [REDACTED]	
Description: [REDACTED]		Total Qty Ordered 32		
Vendor P/N: [REDACTED]				
Issuing Loc: ST LOUIS		Item Ext Amount [REDACTED]		
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating [REDACTED]	Qty 32



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 89 of 98


Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
32	09- JAN- 2023	24- APR- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0099 ----- Line Item Was Updated

Item	Part Number	UM Ordered	Unit Price
0100	74A121722-5007	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		28
	Issuing Loc: ST LOUIS		Item Ext Amount

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				28

Quantity Scheduled	Contractual On Dock Schedule	Required Date
28	06- JAN- 2023	24- APR- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US



The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 90 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description



End of Item: 0100

Item	Part Number	UM Ordered	Unit Price
0101	74A121722-5007	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		3
	Issuing Loc: ST LOUIS		Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating Qty
			1
			2
Ship To:			
THE BOEING COMPANY			
1 DAVIDSON LOGISTICS DRIVE			
BRIDGETON MO 63044			
US			
Quantity Scheduled	Contractual On Dock Schedule	Required Date	
3	06- JAN- 2023	24- JUN- 2020	

Item Attachment(s) Description





The Boeing Company


# Purchase Contract/Purchase Contract Change

Page 91 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s) Description




End of Item: 0101 ----- Line Item Was Updated

Item	Part Number	UM Ordered	Unit Price
0102	74A121722-5008	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		3
	Issuing Loc: ST LOUIS		Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating Qty
			1
			2

Quantity Scheduled	Contractual On Dock Schedule	Required Date
3	09- JAN- 2023	24- JUN- 2020

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description





The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 92 of 98

Purchase Contract No: 1881399


Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Item Attachment(s)	Description
--------------------	-------------



End of Item: 0102 ----- Line Item Was Updated

PC Attachment(s)	Description
------------------	-------------





The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 93 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

PC Attachment(s)	Description
------------------	-------------



Terms and conditions clauses applicable to this Purchase Contract, including Purchase Contract changes, are incorporated herein by reference and can be found at <http://www.boeingsuppliers.com/terms.html>. Unless indicated elsewhere in this Purchase Contract, the version of each incorporated clause applicable to this Purchase Contract is the latest dated version of each clause in effect on the date of the original Purchase contract (Purchase Contract Change No: 00) included on the front page thereof. Unless indicated elsewhere in a subsequent Purchase Contract Change(s), clauses added via such Purchase Contract Change(s) shall be the version of the clause in effect on the date of such Purchase Contract Change(s). Referenced attachments are incorporated herein by reference.

Electronically Distributed  
Exostar Acknowledgement  
Required



The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 94 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

### PC Attachment(s)


Attachment 0000.00 0000 0030

#### TERMS - INVOICE PAYMENT TERMS


This Purchase Contract is subject to the following payment terms. See the General Provisions applicable to this Purchase Contract for important information regarding payment.

Discount: 0%, Discount Days: 0, Net Days: 30

Attachment D501



Attachment E000-






## Purchase Contract/Purchase Contract Change


Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Attachment H200



Attachment H602



Attachment M100

M100

SOLICITATION / CONTRACT ATTACHMENTS (VARIABLE)

Variable portion of the clause is listed below:

This clause incorporates by reference all attachments, exhibits,  
and/or appendices identified below:

- A. General Terms Agreement (GTA) Number G1700005 dated 31 May 2019, which modifies GP7 Fixed Price Goods under U.S. Government Prime Contract, incorporated into this procurement.
- B. Boeing and GKN MOA-2018-00007, dated 24 May 2019





The Boeing Company


## Purchase Contract/Purchase Contract Change

Page 96 of 98

Purchase Contract No: 1881399


Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Attachment REV NOTES




Line Item 0091

Attachment CONTRACTS/DPAS RATINGS.



Line Item 0092

Attachment CONTRACTS/DPAS RATINGS.





The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 97 of 98

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

Electronically Distributed  
Exostar Acknowledgement  
Required



## Purchase Contract/Purchase Contract Change

Purchase Contract No: 1881399

Purchase Contract Change No: 05 PC/PCC Date: 2022-09-19  
PC Orig Date: 12-FEB-2020

By acceptance of this Purchase Contract, including Purchase Contract changes, whether by written, electronic, or other manner of acceptance, Seller certifies that all Seller representations and certifications applicable to this Purchase Contract included in Seller's SP1 Annual Representations and Certifications (which include, but are not limited to, Debarment, Payment to Influence Certain Federal Transactions, Size and Socioeconomic status) are valid and current, accurate and complete as of the date of acceptance. In particular, pursuant to FAR 52.209-6, by acceptance of this Purchase Contract, Seller certifies that neither it nor its principals are debarred, suspended or proposed for debarment by the United States Federal Government and that Seller is in compliance with 52.203-11. If Seller's status under any of the applicable representations and certifications has changed, Seller must submit a new SP1 prior to accepting this Purchase Contract.

If this is a rated order certified for U.S. national defense use, Seller is required to follow all the provisions of the Defense Priorities and Allocations System regulation (15 CFR part 700) in obtaining controlled materials and other products, services and materials needed to fill this order. If this is a DX rated order, Seller must provide Buyer with written acceptance or rejection of this order within ten (10) working days after receipt. If this is a DO rated order, Seller must promptly provide Buyer with written acceptance or rejection of this order within fifteen (15) working days after receipt. Seller must include in any written rejection of a rated order the reasons for the rejection. Seller's written acknowledgement of this rated order shall constitute written acceptance of this DPAS rating.

When applicable, the DPAS rating is specified in the line item(s) contained in this Purchase Contract.

This purchase contract is subject to Autopay unless a Boeing invoicing location is noted at the line item level.

Seller's commencement of performance or acceptance of this Purchase Contract in any manner shall conclusively evidence acceptance of the Purchase Contract as written.

## Total Purchase Contract Values - Definitions:

- (1) "Total PC Value" is the sum of the ITEM EXTENDED AMOUNT (or UNDEF. EXT. AMOUNT) for all items on this PC.
- (2) "Total Definitized Value" is the total value of all fully definitized line items, and is calculated using the ITEM EXTENDED AMOUNT for those items.
- (3) "Total Undefined NTE value" is the total Not-To-Exceed (NTE) value for all line items that are not fully definitized. These line items are identified with a PRICE DESCRIPTION of "Maximum Price", "Estimated Price", "Not To Exceed", "Will Negotiate", "Funding Limitation", or "Advise Price".
- (4) "Total PC Funding" is defined by Clause F216 (if applicable to this PC).

Buyer Name: [REDACTED]

Phone: [REDACTED]

Fax: [REDACTED]

Email Address: [REDACTED]

Loc/Bldg/Ms: [REDACTED]

THE BOEING COMPANY  
PO BOX 516ST LOUIS MO 63166-0516  
USBUYER \_\_\_\_\_  
PURCHASING AGENT SIGNATURE

DATE \_\_\_\_\_

SELLER \_\_\_\_\_  
AUTHORIZED SIGNATURE

DATE \_\_\_\_\_



The Boeing Company

## Purchase Contract/Purchase Contract Change

Page 1 of 150

Purchase Contract No: 1889856

Purchase Contract Change No: 12

PC/PCC Date: 2022-09-20

Total PC Value: [REDACTED]

PC Orig Date: 26-FEB-2020

Total PC Funding: [REDACTED]

Total Definitized Value: [REDACTED]

Total Undefinitized NTE Value: [REDACTED]

Strategic Agreement No: 19SS019

Supplier No. [REDACTED]

BEST Code: [REDACTED]

Supplier Address:

GKN AEROSPACE N AMERICA INC

142 MCDONNELL BLVD

HAZELWOOD

MO

63042-3102

US

Manufacturer Address:

142 JS MCDONNELL BLVD

HAZELWOOD

MO

63042-3102

US

Confirm To: [REDACTED]

Payment Type:

Payment Rate: 0.00%

Liquidation Type: Ordinary

Liquidation Rate: 0.00%

All Deliverable line items on this Purchase Contract will ship to the following address unless otherwise specified on the line item(s).

Ship To:


SEE PURCHASE CONTRACT  
LINE ITEM

Routing: Carrier of your choice (FOB Destination  
Only)

FOB: DESTINATION

Shipping Payment Method: Prepaid (by Seller)

Purchase Contract Revision Notes - Data Not Specifically Altered Remains Unchanged





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 2 of 150

Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Item Part Number  
0001 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1

Quantity  
Scheduled  
1

Contractual On  
Dock Schedule  
24- FEB- 2021

Required  
Date  
24- FEB- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s)

Description

End of Item: 0001 -----

Item Part Number  
0002 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:

Total Qty Ordered  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 3 of 150

Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Issuing Loc: ST LOUIS

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1

Quantity  
Scheduled  
1

Contractual On  
Dock Schedule  
02- DEC- 2021

Required  
Date  
02- DEC- 2021

Ship To:

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s)

Description

End of Item: 0002

Item Part Number  
0003 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 4 of 150

Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1

Quantity  
Scheduled  
1

Contractual On  
Dock Schedule  
14- DEC- 2021

Required  
Date  
14- DEC- 2021

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s)

Description

End of Item: 0003

Item Part Number  
0004 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 5 of 150

Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	12- JAN- 2022	12- JAN- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0004 -----

Item	Part Number	UM Ordered	Unit Price
0005	74A172004-5067	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	

Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 6 of 150

Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	12- JAN- 2022	12- JAN- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0005 -----

Item	Part Number	UM Ordered	Unit Price	
0006	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 7 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	19- JAN- 2022	19- JAN- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0006 -----

Item	Part Number	UM Ordered	Unit Price	
0007	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 8 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	31- JAN- 2022	31- JAN- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0007 -----

Item	Part Number	UM Ordered	Unit Price	
0008	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 9 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	10- FEB- 2022	10- FEB- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0008

Item Part Number  
0009 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1

# **EXHIBIT D**

## ***Part 9 of 31***



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 10 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	22- FEB- 2022	22- FEB- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0009 -----

Item	Part Number	UM Ordered	Unit Price	
0010	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 11 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	10- MAR- 2022	10- MAR- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0010

Item Part Number  
0011 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 12 of 150

Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	22- MAR- 2022	22- MAR- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description

End of Item: 0011

Item Part Number  
0012 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 13 of 150

Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	04- APR- 2022	04- APR- 2022

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0012

Item Part Number  
0013 74A172004-5067

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 14 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	13- APR- 2022	13- APR- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0013

Item Part Number  
0014 74A172004-5067

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty

1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 15 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	02- MAY- 2022	02- MAY- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0014

Item Part Number  
0015 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 16 of 150

Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	12- MAY- 2022	12- MAY- 2022

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0015

Item Part Number  
0016 74A172004-5067

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 17 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	23- MAY- 2022	23- MAY- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0016

Item Part Number  
0017 74A172004-5067

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 18 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	06- JUN- 2022	06- JUN- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0017 -----

Item	Part Number	UM Ordered	Unit Price	
0018	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 19 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	21- JUN- 2022	21- JUN- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0018 -----

Item	Part Number	UM Ordered	Unit Price	
0019	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 20 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	05- JUL- 2022	05- JUL- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0019 -----

Item	Part Number	UM Ordered	Unit Price	
0020	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 21 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	14- JUL- 2022	14- JUL- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0020 -----

Item	Part Number	UM Ordered	Unit Price	
0021	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 22 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	26- JUL- 2022	26- JUL- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY MO 63134  
US

Item Attachment(s) Description



End of Item: 0021 -----

Item	Part Number	UM Ordered	Unit Price	
0022	74A172004-5067	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 23 of 150

Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	11- AUG- 2022	11- AUG- 2022

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0022

Item Part Number  
0023 74A172004-5067

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 24 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	23- AUG- 2022	23- AUG- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0023 -----

Item Part Number  
0024 74A172004-5067

UM Ordered  
EA

Unit Price

Description: [Redacted]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 25 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	06- SEP- 2022	06- SEP- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0024

Item	Part Number	UM Ordered	Unit Price	
0025	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 26 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	15- NOV- 2021	15- NOV- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0025 -----

Item Part Number  
0026 74A172004-5068

UM Ordered  
EA

Unit Price

Description: [Redacted]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 27 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	02- DEC- 2021	02- DEC- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0026

Item Part Number  
0027 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 28 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	14- DEC- 2021	14- DEC- 2021

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0027 -----

Item Part Number  
0028 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 29 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	12- JAN- 2022	12- JAN- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0028

Item Part Number  
0029 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 30 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	25- JAN- 2022	25- JAN- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0029 -----

Item Part Number  
0030 74A172004-5068

UM Ordered  
EA

Unit Price

Description: [Redacted]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount



Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 31 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	10- FEB- 2022	10- FEB- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0030

Item Part Number  
0031 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 32 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	22- FEB- 2022	22- FEB- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0031

Item Part Number  
0032 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 33 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	10- MAR- 2022	10- MAR- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0032

Item Part Number  
0033 74A172004-5068

UM Ordered  
EA

Unit Price

Description: [Redacted]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 34 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	22- MAR- 2022	22- MAR- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0033

Item Part Number  
0034 74A172004-5068

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

UM Ordered  
EA

Unit Price

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 35 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	07- APR- 2022	07- APR- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0034

Item Part Number  
0035 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 36 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	19- APR- 2022	19- APR- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0035 -----

Item 0036	Part Number 74A172004-5068	UM Ordered EA	Unit Price [REDACTED]
Description: [REDACTED]		Total Qty Ordered 1	
Vendor P/N:			
Issuing Loc: ST LOUIS		Item Ext Amount [REDACTED]	
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating Qty 1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 37 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	05- MAY- 2022	05- MAY- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0036

Item Part Number  
0037 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 38 of 150

Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	16- MAY- 2022	16- MAY- 2022

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0037

Item Part Number  
0038 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 39 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	01- JUN- 2022	01- JUN- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0038 -----

Item	Part Number	UM Ordered	Unit Price	
0039	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 40 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	13- JUN- 2022	13- JUN- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0039 -----

Item	Part Number	UM Ordered	Unit Price	
0040	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 41 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	29- JUN- 2022	29- JUN- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0040 -----

Item Part Number  
0041 74A172004-5068

UM Ordered  
EA

Unit Price

Description: [Redacted]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 42 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	05- JUL- 2022	05- JUL- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0041 -----

Item Part Number  
0042 74A172004-5068

UM Ordered  
EA

Unit Price

Description: [REDACTED]  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 43 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	11- JUL- 2022	11- JUL- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0042 -----

Item	Part Number	UM Ordered	Unit Price	
0043	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 44 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	14- JUL- 2022	14- JUL- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0043

Item Part Number  
0044 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 45 of 150

Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020


Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	20- JUL- 2022	20- JUL- 2022

**Ship To:**

THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0044

Item	Part Number	UM Ordered	Unit Price	
0045	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 46 of 150

Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	26- JUL- 2022	26- JUL- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0045 -----

Item	Part Number	UM Ordered	Unit Price	
0046	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 47 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	11- AUG- 2022	11- AUG- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0046

Item Part Number  
0047 74A172004-5068

UM Ordered  
EA

Unit Price

Description:  
Vendor P/N:  
Issuing Loc: ST LOUIS

Total Qty Ordered  
1

Item Ext Amount

Customer Contract

Prime Contract

Customer Order

Priority  
Rating

Qty  
1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 48 of 150

Purchase Contract No: 1889856


Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	23- AUG- 2022	23- AUG- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US

MO 63134

Item Attachment(s) Description



End of Item: 0047 -----

Item	Part Number	UM Ordered	Unit Price	
0048	74A172004-5068	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 49 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	06- SEP- 2022	06- SEP- 2022

Ship To:  
THE BOEING COMPANY  
BUILDING 75 DOCK  
8181 AVIATION DRIVE  
BERKELEY  
US  
MO 63134

Item Attachment(s) Description



End of Item: 0048 -----

Item 0049	Part Number 74A183220-1001	UM Ordered EA	Unit Price [REDACTED]	
Description: [REDACTED]		Total Qty Ordered 1		
Vendor P/N:		Item Ext Amount [REDACTED]		
Issuing Loc: ST LOUIS				
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating	Qty 1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 50 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	21- OCT- 2021	21- OCT- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0049

Item	Part Number	UM Ordered	Unit Price	
0050	74A183220-1001	EA		
	Description:		Total Qty Ordered	
	Vendor P/N:		1	
	Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 51 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	04- NOV- 2021	04- NOV- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0050 -----

Item	Part Number	UM Ordered	Unit Price
0051	74A183220-1001	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		1
	Issuing Loc: ST LOUIS		Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 52 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	22- NOV- 2021	22- NOV- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0051 -----

Item 0052	Part Number 74A183220-1001	UM Ordered EA	Unit Price [REDACTED]	
Description: [REDACTED]		Total Qty Ordered 1		
Vendor P/N:		Item Ext Amount [REDACTED]		
Issuing Loc: ST LOUIS				
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating	Qty 1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 53 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	07- DEC- 2021	07- DEC- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0052

Item	Part Number	UM Ordered	Unit Price
0053	74A183220-1001	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 54 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	04- JAN- 2022	04- JAN- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0053

Item	Part Number	UM Ordered	Unit Price
0054	74A183220-1001	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 55 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	19- JAN- 2022	19- JAN- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0054

Item	Part Number	UM Ordered	Unit Price
0055	74A183220-1001	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 56 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	02- FEB- 2022	02- FEB- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0055 -----

Item	Part Number	UM Ordered	Unit Price
0056	74A183220-1001	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 57 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	16- FEB- 2022	16- FEB- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0056

Item 0057	Part Number 74A183220-1001	UM Ordered EA	Unit Price [REDACTED]	
Description: [REDACTED]		Total Qty Ordered 1		
Vendor P/N: [REDACTED]		Item Ext Amount [REDACTED]		
Issuing Loc: ST LOUIS				
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating	Qty 1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 58 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	02- MAR- 2022	02- MAR- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0057 -----

Item	Part Number	UM Ordered	Unit Price
0058	74A183220-1001	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		1
	Issuing Loc: ST LOUIS		Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 59 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	16- MAR- 2022	16- MAR- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0058

Item 0059	Part Number 74A183220-1001	UM Ordered EA	Unit Price [REDACTED]	
Description: [REDACTED]		Total Qty Ordered 1		
Vendor P/N: [REDACTED]		Item Ext Amount [REDACTED]		
Issuing Loc: ST LOUIS				
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating	Qty 1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 60 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	30- MAR- 2022	30- MAR- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0059

Item	Part Number	UM Ordered	Unit Price
0060	74A183220-1001	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Priority Rating	
Prime Contract		Qty	
Customer Order		1	





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 61 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	14- APR- 2022	14- APR- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0060 -----

Item 0061	Part Number 74A183220-1001	UM Ordered EA	Unit Price [REDACTED]
Description: [REDACTED]		Total Qty Ordered 1	
Vendor P/N: [REDACTED]		Item Ext Amount [REDACTED]	
Issuing Loc: ST LOUIS			
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating 1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 62 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	28- APR- 2022	28- APR- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0061 -----

Item 0062	Part Number 74A183220-1001	UM Ordered EA	Unit Price [REDACTED]	
Description: [REDACTED]		Total Qty Ordered 1		
Vendor P/N: [REDACTED]		Item Ext Amount [REDACTED]		
Issuing Loc: ST LOUIS				
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating	Qty 1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 63 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	12- MAY- 2022	12- MAY- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0062

Item	Part Number	UM Ordered	Unit Price
0063	74A183220-1001	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Priority	
N00019-18-C-1046		Rating	
Prime Contract		Qty	
Customer Order		1	



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 64 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	26- MAY- 2022	26- MAY- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0063

Item	Part Number	UM Ordered	Unit Price
0064	74A183220-1001	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 65 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	13- JUN- 2022	13- JUN- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0064 -----

Item 0065	Part Number 74A183220-1001	UM Ordered EA	Unit Price [REDACTED]
Description: [REDACTED]		Total Qty Ordered 1	
Vendor P/N: [REDACTED]		Item Ext Amount [REDACTED]	
Issuing Loc: ST LOUIS			
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating Qty 1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 66 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	27- JUN- 2022	27- JUN- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0065

Item	Part Number	UM Ordered	Unit Price	
0066	74A183220-1001	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 67 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	12- JUL- 2022	12- JUL- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0066

Item 0067	Part Number 74A183220-1001	UM Ordered EA	Unit Price [REDACTED]
Description: [REDACTED]		Total Qty Ordered 1	
Vendor P/N: [REDACTED]		Item Ext Amount [REDACTED]	
Issuing Loc: ST LOUIS			
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating 1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 68 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	26- JUL- 2022	26- JUL- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0067

Item 0068	Part Number 74A183220-1001	UM Ordered EA	Unit Price \$
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty
			1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 69 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	09- AUG- 2022	09- AUG- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0068

Item 0069	Part Number 74A183220-1001	UM Ordered EA	Unit Price [REDACTED]	
Description: [REDACTED]		Total Qty Ordered 1		
Vendor P/N: [REDACTED]		Item Ext Amount [REDACTED]		
Issuing Loc: ST LOUIS				
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating	Qty 1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 70 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	23- AUG- 2022	23- AUG- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0069

Item 0070	Part Number 74A183220-1001	UM Ordered EA	Unit Price [REDACTED]	
Description: [REDACTED]		Total Qty Ordered 1		
Vendor P/N: [REDACTED]		Item Ext Amount [REDACTED]		
Issuing Loc: ST LOUIS				
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
N00019-18-C-1046				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 71 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	07- SEP- 2022	07- SEP- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0070

Item	Part Number	UM Ordered	Unit Price
0071	74A183220-1001	EA	
Fracture Critical			
Description: INBD HINGE			Total Qty Ordered
Vendor P/N:			1
Issuing Loc: ST LOUIS			Item Ext Amount
			\$8,987.5600
			Fixed Price
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 72 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	21- SEP- 2022	21- SEP- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0071 -----

Item	Part Number	UM Ordered	Unit Price	
0072	74A183220-1001	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
		\$8,987.5600		
		Fixed Price		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 73 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	06- OCT- 2022	06- OCT- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0072 -----

Item 0073	Part Number 74A183220-1002	UM Ordered EA	Unit Price [REDACTED]	
Fracture Critical				
Description: [REDACTED]			Total Qty Ordered	
Vendor P/N:			1	
Issuing Loc: ST LOUIS			Item Ext Amount	
			[REDACTED]	
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
[REDACTED]				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 74 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	21- OCT- 2021	21- OCT- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0073 -----

Item	Part Number	UM Ordered	Unit Price
0074	74A183220-1002	EA	
Fracture Critical			
Description:			Total Qty Ordered
Vendor P/N:			1
Issuing Loc: ST LOUIS			Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 75 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	04- NOV- 2021	04- NOV- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0074

Item	Part Number	UM Ordered	Unit Price
0075	74A183220-1002	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		1
	Issuing Loc: ST LOUIS		Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 76 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	22- NOV- 2021	22- NOV- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0075

Item	Part Number	UM Ordered	Unit Price
0076	74A183220-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	Qty
			1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 77 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	07- DEC- 2021	07- DEC- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0076

Item 0077	Part Number 74A183220-1002	UM Ordered EA	Unit Price [REDACTED]
Description: [REDACTED]		Total Qty Ordered 1	
Vendor P/N: [REDACTED]		Item Ext Amount [REDACTED]	
Issuing Loc: ST LOUIS			
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating Qty 1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 78 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	04- JAN- 2022	04- JAN- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0077

Item	Part Number	UM Ordered	Unit Price
0078	74A183220-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Priority Rating	
Prime Contract		Qty	
Customer Order		1	



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 79 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	19- JAN- 2022	19- JAN- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0078

Item 0079	Part Number 74A183220-1002	UM Ordered EA	Unit Price [REDACTED]	
Description: [REDACTED]		Total Qty Ordered 1		
Vendor P/N: [REDACTED]		Item Ext Amount [REDACTED]		
Issuing Loc: ST LOUIS				
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating	Qty 1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 80 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	02- FEB- 2022	02- FEB- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0079

Item	Part Number	UM Ordered	Unit Price
0080	74A183220-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 81 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	16- FEB- 2022	16- FEB- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0080

Item 0081	Part Number 74A183220-1002	UM Ordered EA	Unit Price [REDACTED]	
[REDACTED]				
Description: [REDACTED]			Total Qty Ordered 1	
Vendor P/N:				
Issuing Loc: ST LOUIS			Item Ext Amount [REDACTED]	
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
[REDACTED]				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 82 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	02- MAR- 2022	02- MAR- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0081 -----

Item	Part Number	UM Ordered	Unit Price
0082	74A183220-1002	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		1
	Issuing Loc: ST LOUIS		Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 83 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	16- MAR- 2022	16- MAR- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0082

Item	Part Number	UM Ordered	Unit Price
0083	74A183220-1002	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		1
	Issuing Loc: ST LOUIS		Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 84 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	30- MAR- 2022	30- MAR- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0083

Item	Part Number	UM Ordered	Unit Price
0084	74A183220-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	
		Qty	
		1	





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 85 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	14- APR- 2022	14- APR- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0084 -----

Item	Part Number	UM Ordered	Unit Price	
0085	74A183220-1002	EA		
	Description:		Total Qty Ordered	
	Vendor P/N:		1	
	Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 86 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	28- APR- 2022	28- APR- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0085

Item	Part Number	UM Ordered	Unit Price
0086	74A183220-1002	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		1
	Issuing Loc: ST LOUIS		Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 87 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	12- MAY- 2022	12- MAY- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0086

Item	Part Number	UM Ordered	Unit Price
0087	74A183220-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 88 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	26- MAY- 2022	26- MAY- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0087

Item 0088	Part Number 74A183220-1002	UM Ordered EA	Unit Price [REDACTED]	
[REDACTED]		Total Qty Ordered 1		
Description: [REDACTED]		Item Ext Amount [REDACTED]		
Vendor P/N: [REDACTED]				
Issuing Loc: ST LOUIS				
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating	Qty 1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 89 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	13- JUN- 2022	13- JUN- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0088

Item 0089	Part Number 74A183220-1002	UM Ordered EA	Unit Price [REDACTED]
Description: [REDACTED]		Total Qty Ordered 1	
Vendor P/N: [REDACTED]		Item Ext Amount [REDACTED]	
Issuing Loc: ST LOUIS			
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating Qty 1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 90 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	27- JUN- 2022	27- JUN- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0089

Item	Part Number	UM Ordered	Unit Price
0090	74A183220-1002	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		1
	Issuing Loc: ST LOUIS		Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 91 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	12- JUL- 2022	12- JUL- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0090

Item	Part Number	UM Ordered	Unit Price	
0091	74A183220-1002	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 92 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	26- JUL- 2022	26- JUL- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0091 -----

Item	Part Number	UM Ordered	Unit Price
0092	74A183220-1002	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		1
	Issuing Loc: ST LOUIS		Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty
			1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 93 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	09- AUG- 2022	09- AUG- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0092

Item	Part Number	UM Ordered	Unit Price
0093	74A183220-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Priority Rating	
Prime Contract		Qty	
Customer Order		1	



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 94 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	23- AUG- 2022	23- AUG- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0093

Item 0094	Part Number 74A183220-1002	UM Ordered EA	Unit Price [REDACTED]
Description: [REDACTED]		Total Qty Ordered 1	
Vendor P/N: [REDACTED]		Item Ext Amount [REDACTED]	
Issuing Loc: ST LOUIS			
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating Qty 1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 95 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	07- SEP- 2022	07- SEP- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0094 -----

Item	Part Number	UM Ordered	Unit Price
0095	74A183220-1002	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		1
	Issuing Loc: ST LOUIS		Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 96 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	21- SEP- 2022	21- SEP- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0095 -----

Item	Part Number	UM Ordered	Unit Price
0096	74A183220-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 97 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	06- OCT- 2022	06- OCT- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0096

Item 0097	Part Number 74A183230-1002	UM Ordered EA	Unit Price [REDACTED]	
Description: [REDACTED]		Total Qty Ordered 1		
Vendor P/N:		Item Ext Amount [REDACTED]		
Issuing Loc: ST LOUIS				
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating	Qty 1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 98 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	08- APR- 2022	08- APR- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0097

Item	Part Number	UM Ordered	Unit Price
0098	74A183230-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 99 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	20- JUL- 2021	20- JUL- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0098

Item	Part Number	UM Ordered	Unit Price
0099	74A183230-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract			
Prime Contract			
Customer Order		Priority Rating	Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 100 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	10- AUG- 2021	10- AUG- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0099

Item	Part Number	UM Ordered	Unit Price
0100	74A183230-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Priority Rating	
Prime Contract		Qty	
Customer Order		1	





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 101 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	29- OCT- 2021	29- OCT- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0100

Item 0101	Part Number 74A183230-1002	UM Ordered EA	Unit Price [REDACTED]
Description: [REDACTED]		Total Qty Ordered 1	
Vendor P/N: [REDACTED]		Item Ext Amount [REDACTED]	
Issuing Loc: ST LOUIS			
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating Qty 1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 102 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	18- JUL- 2022	18- JUL- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0101 -----

Item	Part Number	UM Ordered	Unit Price
0102	74A183230-1002	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		1
	Issuing Loc: ST LOUIS		Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 103 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	22- SEP- 2022	22- SEP- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0102

Item	Part Number	UM Ordered	Unit Price
0103	74A183230-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 104 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	21- APR- 2022	21- APR- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0103

Item	Part Number	UM Ordered	Unit Price
0104	74A183230-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 105 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	24- MAY- 2021	24- MAY- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0104

Item	Part Number	UM Ordered	Unit Price
0105	74A183230-1002	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		1
	Issuing Loc: ST LOUIS		Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 106 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	12- JUL- 2021	12- JUL- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0105

Item	Part Number	UM Ordered	Unit Price
0106	74A183230-1002	EA	
	Description:		Total Qty Ordered
	Vendor P/N:		1
	Issuing Loc: ST LOUIS		Item Ext Amount
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 107 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	05- OCT- 2021	05- OCT- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0106

Item	Part Number	UM Ordered	Unit Price
0107	74A183230-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 108 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	08- OCT- 2021	08- OCT- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0107 -----

Item 0108	Part Number 74A183230-1002	UM Ordered EA	Unit Price	
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 109 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	29- NOV- 2021	29- NOV- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0108

Item	Part Number	UM Ordered	Unit Price	
0109	74A183230-1002	EA		
Description:		Total Qty Ordered		
Vendor P/N:		1		
Issuing Loc: ST LOUIS		Item Ext Amount		
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 110 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	09- SEP- 2021	09- SEP- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0109

Item	Part Number	UM Ordered	Unit Price	
0110	74A183230-1002	EA		
Description:			Total Qty Ordered	
Vendor P/N:			1	
Issuing Loc: ST LOUIS			Item Ext Amount	
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 111 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	13- AUG- 2021	13- AUG- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0110 -----

Item	Part Number	UM Ordered	Unit Price
0111	74A183230-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 112 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	03- SEP- 2021	03- SEP- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0111

Item	Part Number	UM Ordered	Unit Price
0112	74A183230-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 113 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	02- DEC- 2021	02- DEC- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0112 -----

Item 0113	Part Number 74A183230-1002	UM Ordered EA	Unit Price [REDACTED]
Description: [REDACTED]		Total Qty Ordered 1	
Vendor P/N: [REDACTED]		Item Ext Amount [REDACTED]	
Issuing Loc: ST LOUIS			
Customer Contract [REDACTED]	Prime Contract	Customer Order	Priority Rating Qty 1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 114 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	05- JAN- 2022	05- JAN- 2022

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0113

Item	Part Number	UM Ordered	Unit Price
0114	74A183230-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 115 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	30- SEP- 2021	30- SEP- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0114

Item	Part Number	UM Ordered	Unit Price
0115	74A183230-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 116 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	27- MAY- 2021	27- MAY- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0115

Item	Part Number	UM Ordered	Unit Price	
0116	74A183230-1002	EA		
Description:			Total Qty Ordered	
Vendor P/N:			1	
Issuing Loc: ST LOUIS			Item Ext Amount	
Customer Contract	Prime Contract	Customer Order	Priority Rating	Qty
				1





The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 117 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	18- JUN- 2021	18- JUN- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0116

Item	Part Number	UM Ordered	Unit Price
0117	74A183230-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract		Customer Order	
Prime Contract		Priority Rating	Qty
			1



The Boeing Company

# Purchase Contract/Purchase Contract Change

Page 118 of 150


Purchase Contract No: 1889856

Purchase Contract Change No: 12 PC/PCC Date: 2022-09-20  
PC Orig Date: 26-FEB-2020

Quantity Scheduled	Contractual On Dock Schedule	Required Date
1	15- JUL- 2021	15- JUL- 2021

Ship To:  
THE BOEING COMPANY  
1 DAVIDSON LOGISTICS DRIVE  
BRIDGETON MO 63044  
US

Item Attachment(s) Description



End of Item: 0117

Item	Part Number	UM Ordered	Unit Price
0118	74A183230-1002	EA	
Description:		Total Qty Ordered	
Vendor P/N:		1	
Issuing Loc: ST LOUIS		Item Ext Amount	
Customer Contract	Prime Contract	Customer Order	Priority Rating
			Qty
			1